



625 Liberty Avenue, Suite 1700 | Pittsburgh, PA 15222  
844-MVP-TALK | mail@mountainvalleypipeline.info  
www.mountainvalleypipeline.info

March 6, 2015

Ms. Kimberly D. Bose, Secretary  
Federal Energy Regulatory Commission  
888 First Street, N.E.  
Washington, D.C. 20426

Re: Mountain Valley Pipeline, LLC  
Docket No. PF15-3-000  
**Monthly Status Report – February 2015**

Dear Ms. Bose:

Pursuant to Section 157.21(f) (6) of the Commission's rules and regulations, Mountain Valley Pipeline, LLC is submitting for filing in the captioned proceeding its Monthly Status Report for the Mountain Valley Pipeline Project covering the period through February 28, 2015. Note that the tables attached to the report only provide information for activities during February – previous reports should be consulted for activities conducted in prior months.

A copy of this filing is also being provided to Paul Friedman, OEP and to Lavinia DiSanto, Cardno. Should you have any questions regarding this matter, please contact the undersigned by telephone at (412) 395-5540 or by e-mail at pdiehl@eqt.com.

Respectfully submitted,

Mountain Valley Pipeline, LLC

A handwritten signature in black ink, appearing to read "Paul W. Diehl", is written over a light blue horizontal line.

Paul W. Diehl

Enclosures

cc: Paul Friedman (w/enclosures)  
Lavinia M. DiSanto, Cardno, Inc. (w/enclosures)

MOUNTAIN VALLEY PIPELINE, LLC  
FERC Docket No. PF15-3-000  
**MOUNTAIN VALLEY PIPELINE PROJECT**  
Monthly Status Report Filed 3/06/2015

## **I. Pipeline**

### **a. Land and Civil Surveys**

- i. 78% survey permissions obtained for proposed route, Alternative 110, Alternative 110 R, Alternative 135, and Alternative 210.
- ii. 64.5% centerline survey complete
- iii. 0% ROW acquired by length
- iv. 80% access roads identified to date, 0% acquired
- v. 50% ancillary sites identified to date, 0% acquired

### **b. Environmental**

- i. Stream and Wetland field surveys –2% complete overall
  - Surveys will resume March – April 2015
- ii. Phase I Cultural surveys – 3.5% complete overall
  - Two potential sites have been located
- iii. Bats – 30% complete overall
  - Mist Net Surveys 0% complete
  - Portal Surveys 47% complete (134 miles)
    - No suitable portals located to date
  - Habitat Assessment 47% complete
- iv. Mussels –0% complete
  - Surveys will begin in March – April 2015
- v. Plants – 0% complete
  - Surveys will begin in March – April 2015
- vi. Aquatics – 0% complete
  - Surveys will begin in March – April 2015

### **c. Alternatives**

- i. A Pipeline Alternatives Analysis was submitted to FERC on February 18, 2015 to address some concerns identified by agencies and landowners during open houses and other meetings held in December 2014, January 2015, and February 2015.

## **II. Compressor Stations**

### **a. Bradshaw Station – Wetzel County, West Virginia, Harris Station - Braxton County, West Virginia, Stallworth Station - Greenbrier County, West Virginia, Swann Station - Roanoke County, Virginia**

- i. Land - Proposed sites have been identified (approximate mile post – 5.0, 75.0, 150.0, and 224.0).
- ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys will begin in March – April 2015.
- iii. Engineering – Preliminary Compressor Station design on-going
  - Compressor Station plot plans are underway

MOUNTAIN VALLEY PIPELINE, LLC

FERC Docket No. PF15-3-000

**MOUNTAIN VALLEY PIPELINE PROJECT**

Monthly Status Report Filed 3/06/2015

- Compression and other equipment firm quotes on-going
- Preliminary equipment air emission and noise data is being analyzed
- iv. Construction – Bradshaw and Harris Compressor Stations have been examined for constructability in January and found acceptable. Swann and Stallworth were examined for constructability in February, will continue in March.

**III. Interconnect Facilities**

**a. Mobley Interconnect, Sherwood Interconnect, WB Interconnect, and Transco Interconnect**

- i. Land – Acquisition not started
- ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys will begin in March – April 2015.
- iii. Engineering – Preliminary Interconnect Station size and material sizing is on-going. Equipment specs and quotes on-going.
- iv. Construction - WB Interconnect has been identified and found acceptable. The remaining sites will be identified and examined for constructability by end of April.

**IV. Stakeholder Communications**

- a. Government – See attached Table 1 (For February Only)
- b. Non-Government Officials - See attached Table 1 (For February Only)
- c. Environmental non-government organizations – See attached Table 2 (For February Only)

**V. Agency Communications**

- a. Agency Meetings – See attached Table 3 (For February Only)

**VI. Permitting Table**

- a. See attached Table 4 (For February Only)

**Government and Non-Government  
Stakeholder Communications  
Table 1**

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
<b>Federal</b>			
U.S. Senate	Joe Manchin III	U.S. Senator	February 15, 2015. Continued correspondence with key staff.
U.S. Senate	Tim Kaine	U.S. Senator	February 15, 2015. Continued correspondence with key staff.
U.S. Senate	Mark Warner	U.S. Senator	February 1, 2015. Continued correspondence with Member and key staff.
U.S. Congress	Shelley Moore Capito	U.S. Congresswoman	February 2, 2015. Continued correspondence with key staff.
U.S. Congress	Evan Jenkins	U.S. Congressman	February 2, 2015. Phone call with chief of staff and legislative director. Also spoke briefly with the Congressman.
U.S. Congress	Alex Mooney	U.S. Congressman	February 17, 2015. Continued correspondence with key staff.
U.S. Congress	Robert "Bob" Goodlatte	U.S. Congressman	February 2, 2015. Continued correspondence with key staff.
U.S. Congress	Robert Hurt	U.S. Congressman	February 2, 2015. Continued correspondence with Member and key staff.
U.S. Congress	Morgan Griffith	U.S. Congressman	February 2, 2015. Continued correspondence with key staff.
<b>West Virginia</b>			
<b>West Virginia – Counties</b>			
Braxton County Commission	Gary Ellyson, II Teresa Frame Arlene Herndon	President Commissioner Commissioner	Emailed Commission on February 19, 2015 regarding property survey access correspondence.
Greenbrier County Commission	Karen Lobban Michael McClung Woody Hanna	President Commissioner Commissioner	Emailed Commission on February 19, 2015 regarding property survey access correspondence.
Greenbrier County EDC	Steve Weir		Spoke with director on February 5, 2015 to provide project update.
Harrison County Commission	Ron Watson Bernie Fazzini Michael Romano	President Commissioner Commissioner	Emailed Commission on February 19, 2015 regarding property survey access correspondence.
Lewis County Commission	Agnes Queen Pat Boyle Tom Fealy	President Commissioner Commissioner	Emailed Commission on February 19, 2015 regarding property survey access correspondence.
Monroe County Commission	Shane Ashley Bill Miller Clyde Gum, Jr.	President Commissioner Commissioner	Email Commission President on February 17 and February 23, 2015 regarding Alternate Route maps. Emailed on February 19, 2015 regarding property survey access correspondence.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Monroe County Clerk	Donald Evans	County Clerk	Email correspondence with Monroe County Clerk on February 2, 3, 17 and 23, 2015 regarding Alternate Route and providing maps. Emailed County Clerk on February 19, 2015 regarding property survey access correspondence.
Nicholas County Commission	John Miller Yancy Short Ken Altizer	President Commissioner Commissioner	Emailed Commission on February 19, 2015 regarding property survey access correspondence.
Summers County Commission	Bill Lightner Jack Woodrum Tony Williams	President Commissioner Commissioner	Emailed Commission on February 19, 2015 regarding property survey access correspondence.
Summers County Emergency Management	Gary Lipscomb	Director	A meeting was held on February 3, 2015 to discuss the MVP Project.
Webster County Commission	Bill Armentrout Jerry Hamrick Daniel Dotson	President Commissioner Commissioner	Emailed Commission on February 19, 2015 regarding property survey access correspondence.
<b>Virginia</b>			
Virginia General Assembly	Delegate Nick C. Rush	State Delegate, House District 7	Meeting on February 3, 2015.
Virginia General Assembly	Senator Ralph K. Smith	State Senator, Senate District 19	Meeting on February 11, 2015.
Virginia General Assembly	Senator Steve Newman	State Senator	Meeting on February 11, 2015.
<b>Virginia - Counties</b>			
Craig County	Clay Goodman	County Administrator	Phone conversation on February 3, 2015. Meeting on February 5, 2015. Meeting on February 9, 2015. Phone conversation on February 15, 2015. Email and phone conversation on February 17, 2015. Email on February 24, 2015. Phone conversation on February 25, 2015.
Craig County	Elizabeth Huffman	Commissioner of Revenue	Meeting on February 5, 2015.
Craig County	Jesse Spence	Board of Supervisors	Meeting on February 9, 2015.
Craig County	Carl Bailey	Board of Supervisors	Meeting on February 9, 2015.
Craig County	Martha Murphy	Board of Supervisors	Meeting on February 9, 2015.
Craig County	Keith Dunbar	Board of Supervisors	Meeting on February 12, 2015.
Franklin County	Rick Huff	County Administrator	Email and phone conversation on February 17, 2015.
Giles County	Chris McKlarney	County Administrator and Economic Development	Phone conversation on February 2, 2015.

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
		Director	
Pittsylvania County	Clarence Monday	County Administrator	Email and phone conversation on February 17, 2015.
Pittsylvania County	Brenda Bowman	Board of Supervisors	Phone conversation on February 17, 2015.
Roanoke County	Richard Caywood	Assistant County Administrator	Phone conversation on February 5, 2015. Email on February 14, 2015. Phone conversation and email on February 17, 2015.
Montgomery County	Craig Meadows	County Administrator	Email & phone conversation on February 2, 2015. Email on February 17, 2015.
Montgomery County	Board of Supervisors & public		Public presentation to Board of Supervisors on February 23, 2015.
Montgomery County	Board of Supervisors		Project update given to the board on February 23, 2015
Montgomery County	Gary Creed	Board of Supervisors	Phone conversation on February 17, 2015.
<b>Non-Government Organizations</b>			
Virginia Foundation for Economic Research and Education (Virginia FREE)	Chris Saxman	President	Email on February 23, 2015.
Salem Rotary Club	Jim McAden	Program Chairman	Emails on February 3 & 6, 2015.
American Council of Engineering Companies – Southwest Virginia Chapter	Jeff Lighthiser	President	Presentation to ACEC Southwest Virginia Chapter membership on February 24, 2015.
Roanoke Regional Partnership	Beth Doughty	Executive Director	Email on January 21, 2015.
Danville Pittsylvania County Chamber of Commerce	Laurie Moran	President	Presentation to Danville Pittsylvania County Chamber of Commerce Board of Directors on February 24, 2015.
Virginia Oil & Gas Association	Beth Stockner	Manager	Phone conversation on February 6, 2015.
Virginia Tech	Chris Kiwus	Chief Facilities Officer	Presented a Project overview on February 23, 2015.

**Environmental Non-Government Organizations  
Stakeholder Communications  
Table 2**

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Details and Comments</b>
Appalachian Trail Conservancy	Ronald Tipton, Executive Director  Andrew Downs  Laura Belleville	Phone call on February 25, 2015 with ATC to discuss alternative routes that cross the AT. MVP provided ATC with KMZ files of the alternatives.
Delf Norona Museum	Ms. Heather Cline, Lead Curator	Letter/email on February 16, 2015 to introduce project. Email on February 18, 2015 resulted in acceptance to be permanent repository for artifacts found and instructed where guidelines can be found. The point of contact for MVP was requested and confirmed.
The Nature Conservancy, Virginia	Michael Lipford, Virginia Executive Director  Judy Dunscomb	Phone call on February 19, 2015 to explain alternatives supplement filed at FERC on February 18, 2015. Judy Dunscomb indicated that she has additional layers of critical habitats for the Blue Ridge physiographic province that she will provide.
The Nature Conservancy, West Virginia	Rodney Bartgis  Beth Wheatley	Email on February 27, 2015 providing Alternative Analysis filing and most recent project data to TNC.

**Agency Communications  
Table 3**

<b>Agency</b>	<b>Agency Contact</b>	<b>Correspondence Type</b>	<b>Date Submitted</b>	<b>Correspondence Received</b>
<b>Federal</b>				
Delaware Tribe of Indians	Chief Paula Pechonick Chief of the Delaware Tribe of Indians  Ms. Nekole Alligood, Director of Cultural Preservation	Email	February 11, 2015	Email received from Corey Smith stating receipt of correspondence. Should the project inadvertently uncover an archaeological site or object(s), construction and ground disturbance activities should be halted, and the appropriate agencies in addition to their office should be contacted. Ms. Nekole Alligood should be the point of contact for any future correspondence.
<b>State – Virginia</b>				
Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen	Email	February 3, 2015	Architectural History report sent to VDHR electronically.
	Mike Pulice, Western Regional Preservation Office	Phone call	February 3, 2015	VDHR requested hard copies of submittals in addition to digital files, which were subsequently sent
		Letter	February 9, 2015	Architectural History Report and Sensitivity Model hard copies sent to VDHR
		Email	February 18, 2015	MVP followed up on submittals and planned an in-person meeting in Richmond. Subsequent email exchanges discussed the overall impression of the model, defining the APE, setting up the meeting, and USFS comments. MVP clarified that the USFS will be conducting their own surveys on their property.



Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
		Email	February 18, 2015	MVP followed up on submittals and planned an in-person meeting in Richmond. Subsequent email exchanges discussed the overall impression of the model, defining the APE, setting up the meeting, and USFS comments. MVP clarified that the USFS will be conducting their own surveys on their property.
		Letter/Email	February 19, 2015	Plan for Unanticipated Historic Properties and Human Remains submitted and requested for review and comment.
<b>State – West Virginia</b>				
West Virginia Division of Culture and History (SHPO)	Susan Pierce  Lora Lamarre-DeMott, Senior Archaeologist  Jennifer Brennan, Structural Historian	Letter/Email	February 19, 2015	Plan for Unanticipated Historic Properties and Human Remains submitted and requested for review and comment.

**Permit Approvals  
Table 4**

<b>Permits/Approvals/ Consultation</b>	<b>Administering Agency</b>	<b>Agency Contact</b>	<b>Status/Comments</b>
<b>Federal</b>			
<b>State - Virginia</b>			
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen  Mike Pulice, Western Regional Preservation Office	VDHR requested hard copies of submittals (Archeological Sensitivity Model and Architectural History Report) in addition to digital files, which were subsequently sent as requested on February 9, 2015.  MVP follow up on submittals on February 18, 2015 and planned an in-person meeting in Richmond.  The Plan for Unanticipated Historic Properties and Human Remains was submitted and requested for review and comment on February 19, 2015.
<b>State – West Virginia</b>			
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	West Virginia Division of Culture and History (SHPO)	Susan Pierce  Lora Lamarre- DeMott, Senior Archaeologist  Jennifer Brennan, Structural Historian	The Plan for Unanticipated Historic Properties and Human Remains was submitted and requested for review and comment on February 19, 2015.

Document Content(s)

PF15-3 - Cover letter for status update -March.DOCX.....1-1  
PF15-3 FERC Monthly Progress Report 030615.PDF.....2-10