



625 Liberty Avenue, Suite 1700 | Pittsburgh, PA 15222  
844-MVP-TALK | mail@mountainvalleypipeline.info  
www.mountainvalleypipeline.info

February 6, 2015

Ms. Kimberly D. Bose, Secretary  
Federal Energy Regulatory Commission  
888 First Street, N.E.  
Washington, D.C. 20426

Re: Mountain Valley Pipeline, LLC  
Docket No. PF15-3-000  
**Monthly Status Report – January 2015**

Dear Ms. Bose:

Pursuant to Section 157.21(f) (6) of the Commission's rules and regulations, Mountain Valley Pipeline, LLC is submitting for filing in the captioned proceeding its Monthly Status Report for the Mountain Valley Pipeline Project covering the period through January 31, 2015

A copy of this filing is also being provided to Paul Friedman, OEP and to Lavinia DiSanto, Cardno. Should you have any questions regarding this matter, please contact the undersigned by telephone at (412) 395-5540 or by e-mail at pdiehl@eqt.com.

Respectfully submitted,

Mountain Valley Pipeline, LLC

A handwritten signature in black ink, appearing to read "Paul W. Diehl", is written over a light blue horizontal line.

Paul W. Diehl

Enclosures

cc: Paul Friedman (w/enclosures)  
Lavinia M. DiSanto, Cardno, Inc. (w/enclosures)

MOUNTAIN VALLEY PIPELINE, LLC  
FERC Docket No. PF15-3-000  
**MOUNTAIN VALLEY PIPELINE PROJECT**  
Monthly Status Report Filed 2/06/2015

**I. Pipeline**

**a. Land and Civil Surveys**

- i. 81.83% survey permissions obtained
- ii. 64.5% centerline survey complete
- iii. 0% ROW acquired by length
- iv. 50% access roads identified to date, 0% acquired
- v. 50% ancillary sites identified to date, 0% acquired

**b. Environmental**

- i. Stream and Wetland field surveys –2% complete overall
  - Surveys will resume March – April 2015
- ii. Phase I Cultural surveys – 2% complete overall
  - Due to mild weather conditions surveys have been completed on approximately 4 miles with no positive indicators located. Surveys will continue as weather allows in February 2015.
- iii. Bats – 15% complete overall
  - Mist Net Surveys 0% complete
  - Portal Surveys 30% complete (87 miles)
    - No suitable portals located to date
  - Habitat Assessment 10% complete
- iv. Mussels –0% complete
  - Surveys will begin in March – April 2015
- v. Plants – 0% complete
  - Surveys will begin in March – April 2015
- vi. Aquatics – 0% complete
  - Surveys will begin in March – April 2015

**II. Compressor Stations**

**a. Bradshaw Station – Wetzel County, West Virginia, Harris Station - Braxton County, West Virginia, Stallworth Station - Greenbrier County, West Virginia, Swann Station - Roanoke County, Virginia**

- i. Land - Proposed sites have been identified (approximate mile post – 5.0, 75.0, 150.0, and 224.0).
- ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys will begin in March – April 2015.
- iii. Engineering – Preliminary Compressor Station site sizing is ongoing
  - Compressor unit specifications have been sent to various suppliers for quote, based on current operating condition information. Quotes were received by January 9<sup>th</sup> and are being evaluated.

MOUNTAIN VALLEY PIPELINE, LLC

FERC Docket No. PF15-3-000

**MOUNTAIN VALLEY PIPELINE PROJECT**

Monthly Status Report Filed 2/06/2015

- iv. Construction - Bradshaw and Harris Compressor Stations have been examined for constructability in January and found acceptable. Swann and Stallworth will be examined for constructability in February.

**III. Interconnect Facilities**

**a. Mobley Interconnect, Sherwood Interconnect, WB Interconnect, and Transco Interconnect**

- i. Land – Acquisition not started
- ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys will begin in March – April 2015.
- iii. Engineering – WB Interconnect has been identified and found acceptable. The remaining sites will be identified in February. Preliminary Interconnect Station size and material sizing has been started.
- iv. Construction - WB Interconnect has been identified and found acceptable. The remaining sites will be identified and examined for constructability in February.

**IV. Stakeholder Communications**

- a. Government – See attached Table 1
- b. Non-Government Officials - See attached Table 1
- c. Open Houses
  - i. Ten open houses were held in January for a total of fourteen.
    - Giles County, VA – Located at the Pearisburg Community Center on 1/12/15
    - Monroe County, WV – Located at the Linside United Methodist Church on 1/13/15
    - Summers County, WV – Located at the Summers County Courthouse on 1/14/15
    - Greenbrier County, WV – Located at the Rupert Community Center on 1/15/15
    - Nicholas County, WV – Located at the Summersville Arena & Conference Center on 1/20/15
    - Webster County, WV – Located at the Webster Springs Municipal Building on 1/21/15
    - Braxton County, WV – Located at the Burnsville Community Center on 1/22/15
    - Lewis County, WV – Located at the Plantation Inn & Suites on 1/26/15
    - Harrison County, WV - Located at the Progressive Women’s Association on 1/27/15
    - Wetzel County, WV – Located at the Jacksonburg Fire Department on 1/28/15
- d. Environmental non-government organizations – See attached Table 2

**V. Agency Communications**

- a. Agency Meetings – See attached Table 3.

**VI. Permitting Table**

- a. See attached Table 4

**Government and Non-Government  
Stakeholder Communications  
Table 1**

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
<b>Federal</b>			
U.S. Senate	Joe Manchin III	U.S. Senator	October 3, 2014. In person meeting with Project information provided. November 17, 2014. In person meeting with legislative assistant.
U.S. Senate	Jay Rockefeller	U.S. Senator	October 6, 2014. In person meeting with Project information provided.
U.S. Senate	Tim Kaine	U.S. Senator	November 17, 2014. In person meeting with legislative assistant. <b>January 14, 2015. In person meeting with legislative assistant.</b>
U.S. Senate	Mark Warner	U.S. Senator	November 18, 2014. In person meeting with legislative assistant. <b>January 2, 2015. Staff called for an update on the project before briefing the Senator.</b>
U.S. Congress	David McKinley	U.S. Congressman	Meeting held the Week of 10/6.
U.S. Congress	Shelley Moore Capito	U.S. Congresswoman	October 8, 2014 call with district director; forwarded copies of route maps and press release. <b>January 14, 2015. Meeting with legislative director.</b>
U.S. Congress	Evan Jenkins	U.S. Congressman	<b>January 22, 2015. Phone call with chief of staff and legislative director. Also spoke briefly with the Congressman.</b>
U.S. Congress	Alex Mooney	U.S. Congressman	<b>Meeting with chief of staff and legislative assistant on January 14, 2015.</b>
U.S. Congress	Nick Joe Rahall	U.S. Congressman	Contacted Week of October 6, 2014
U.S. Congress	Robert "Bob" Goodlatte	U.S. Congressman	November 17, 2014. In person meeting with legislative assistant. December 17, 2014. Meeting with Chief of Staff Pete Larkin at Roanoke County Open House. <b>January 14, 2015. Meeting with new legislative director.</b>
U.S. Congress	David McKinley	U.S. Congressman	November 18, 2014. In person meeting with legislative assistant.
U.S. Congress	Robert Hurt	U.S. Congressman	November 18, 2014. In person meeting with legislative assistant.
U.S. Congress	Morgan Griffith	U.S. Congressman	November 18, 2014. In person meeting with Congressman Griffith and his staff.
US House of Representatives Congressman Robert Hurt (VA-05)	Bryan Wood	Legislative Director	Office requested more information and a point of contact for constituent calls on October 2, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
<b>West Virginia</b>			
Governor of WV	Earl Ray Tomblin	Governor	Contacted week of October 6, 2014.
WV State Senate	William Laird	WV State Senator	Contacted week of October 6, 2014.
WV Secretary of Commerce	Keith Burdette	Secretary of Commerce	Meeting October 3, 2014; forwarded proposed maps and press releases the week of October 6, 2014.
WV Chamber of Commerce	Steve Roberts	President	Contacted week of October 6, 2014.
WV Department of Agriculture	Walt Helmick	Agriculture Commissioner	Contacted week of October 6, 2014.
WV State Senate	Ron Miller	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Sam Cann	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Doug Facemire	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Gregg Tucker	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Clark Barnes	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Jeffrey Kessler	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Larry Edgell	WV State Senator	Contacted week of October 6, 2014.
WV State Attorney General	Patrick Morrisey	Attorney General	Contacted week of October 6, 2014.
WV House of Delegates	George Ambler	WV State Delegate	<b>Meeting with George Ambler on January 27, 2015,</b>
WV House of Delegates	Mike Ferro	WV State Delegate	<b>Meeting with Mike Ferro on January 22, 2015.</b>
WV House of Delegates	Ray Canterbury	WV State Delegate	<b>Meeting with Ray Canterbury on January 22, 2015.</b>
WV House of Delegates	Dave Pethtel	WV State Delegate	<b>Meeting with Dave Pethtel on January 22, 2015.</b>
Roanoke Regional Partnership			In person meeting on November 11, 2014.
<b>West Virginia – Counties</b>			
Braxton County Commission	Gary Ellyson, II Teresa Frame Arlene Herndon	President Commissioner Commissioner	Spoke w/ clerk on September 18, 2014; forwarded by email copies of the letter and Project overview. Spoke with Ms. Tishner on October 6, 2014, received her email address and forwarded copies of the maps. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Braxton County EDA	Terrell Ellis	Director	Discussion held week of October 6, 2014. Meeting scheduled for December 11, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed Director on January 19 to remind her of the upcoming Braxton open house meeting.
Braxton County Delegate	Brent Boggs	Delegate	Contacted week of October 6, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Braxton County Emergency Services	Mike Baker	Director of EMS	<b>Meeting on January 22, 2015 to introduce project and review pipeline safety information.</b>
Doddridge County Commission	Ralph Sandora, Jr. Shirley Williams Gregory Robinson	President Commissioner Commissioner	Spoke with commission assistant (Katie) on September 22, 2014. Spoke with Katie on October 3, 2014 and informed her I would be sending the route map. Map was subsequently provided. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Doddridge County EDA	Herk Connor	Director	Spoke with Herk Connor, executive director, on September 23, 2014 to inform him about the Project. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Doddridge County Delegate	William Romine	Delegate	Contacted week of October 6, 2014.
Doddridge County Clerk	Beth Rogers	Clerk	Contacted week of October 6, 2014
Fayette County Commission	Denise Scalph Matt Wender John Lopez	President Commissioner Commissioner	Spoke with clerk on September 19, 2014. Emailed letter and overview. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Fayette County Delegate	Dave Perry	Delegate	Contacted week of October 6, 2014.
Fayette County Delegate	John Pino	Delegate	Contacted week of October 6, 2014.
Fayette County Delegate	Margaret Staggers	Delegate	Contacted week of October 6, 2014.
Fayette County Administrator	Debbie Berry	County Administrator	Spoke w/ Debbie Berry, Co. Administrator, on September 22, 2014 and sent her an email requesting a call with her and the Commissioners. Emailed updated versions of Project maps on October 4, 2014.
Fayette County Chamber of Commerce	Sharon Cruikshanks		Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Fayette County Clerk	Kelvin Holiday	Clerk	Contacted week of October 6, 2014

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Greenbrier County Commission	Karen Lobban Michael McClung Woody Hanna	President Commissioner  Commissioner	Spoke with Comm. Ast. Kelly Banton on September 22, 2014. Emailed Project maps with a request for an in person meeting on October 3, 2014. Meeting scheduled for October 14, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Greenbrier County Delegate	Ray Canterbury	Delegate	Contacted week of October 6, 2014.
Greenbrier County EDC	Steve Weir		Contacted week of October 6, 2014; tentative meeting scheduled for November 20, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Greenbrier County Emergency Services	Al Whitaker	Director of Homeland Security & Emergency Management	<b>Meeting on January 15, 2015 to introduce project and review pipeline safety information.</b>
New River Gorge Development Authority	Chad Wylke	Director	Contacted week of October 6, 2014; meeting held October 14. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Harrison County Commission	Ron Watson Bernie Fazzini Michael Romano	President Commissioner Commissioner	Contacted week of October 6, 2014. Meeting set for October 16, 2014. Meeting rescheduled for October 23, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Harrison County EDA	Jacqui Tennant		Contacted week of October 6, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Harrison County Administrator	William "Willy" Parker	County Administrator	Spoke with Comm. Administrator William "Willy" Parker on September 19, 2014. Sent email with maps/information on October 3, 2014. Meeting with the County Administrator on October 16, 2014.
Harrison County Delegate	Ron Fragale	Delegate	Contacted week of October 6, 2014.
Harrison County Delegate	Danny Hamrick	Delegate	Contacted week of October 6, 2014.
Harrison County Delegate	Richard Iaquina	Delegate	Contacted week of October 6, 2014.
Harrison County Delegate	Tim Miley	Delegate	Contacted week of October 6, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Harrison County Chamber of Commerce	Kathy Wagner	Executive Director	Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. <b>Spoke by phone with director on January 26 to discuss upcoming Harrison County open house.</b>
Lewis County Commission	Agnes Queen Pat Boyle Tom Fealy	President Commissioner Commissioner	Spoke with Administrator Whetsell and all 3 commissioners on September 22, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Lewis County EDA	Mike Herron	Director	Contacted week of October 6, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. <b>Emailed Director on January 21, 2015 to remind him of upcoming Lewis County open house.</b> <b>Met with Mike Herron on January 26, 2015 at the Jane Lew Public Meeting.</b>
Lewis County Administrator	Cindy Whetsell	County Administrator	Spoke w/ Co. Administrator Cindy Whetsell on September 19, 2014. Emailed updated versions of Project maps on October 4, 2014.
Lewis County Delegate	Margaret Smith	Delegate	Contacted week of October 6, 2014.
Lewis County Chamber of Commerce	Sherry Lambert	Executive Director	Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Lewis County Emergency Services	Chris McCall	Director of EMS	<b>Meeting on January 26, 2015 to introduce project and review pipeline safety information.</b>
Marshall County Chamber of Commerce	David Knuth		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Mercer County EDA	Janet Baily		Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Greater Bluefield Chamber of Commerce	Marc Meachum, Jr.		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Princeton-Mercer County Chamber of Commerce	Robert Farley		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Morgantown Area Chamber of Commerce	Dan Kimble		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.



Stakeholder Affiliation	Name	Title/Position	Details and Comments
Monroe County Commission	Shane Ashley Bill Miller Clyde Gum, Jr.	President Commissioner Commissioner	Contacted week of October 6, 2014. Meeting with Monroe County Commission and public on November 12, 2014 with Max Macon, Greg Hoyer and Bryan Brown. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. <b>Meeting on January 13, 2015 to discuss the Project footprint.</b>
Monroe County Clerk	Donald Evans	County Clerk	Was instructed to contact Clerk Evans on September 22, 2014. Emailed updated versions of Project maps on October 4, 2014 with a note to inform that Marion Co. is no longer in the project route.
Monroe County Delegate	Gerald L. Crosier	Delegate	Contacted week of October 6, 2014.
Monroe County Landowner	Bob Allen		Spoke with Mr. Allen on October 8, 2014.
Monroe County Emergency Services	Tim Wilson Jeff Jones	Director 911 Director Emergency Management	<b>Meeting on January 14, 2015 to introduce project and review pipeline safety information.</b>
Nicholas County Commission	John Miller Yancy Short Ken Altizer	President Commissioner Commissioner	Spoke with Commission assistant (Mary) on September 19, 2014. Provided maps on October 6, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Nicholas County Delegate	Adam Young	Delegate	Contacted week of October 6, 2014.
Nicholas County Emergency Services	Mike Judy	Director of Homeland Security & Emergency Management	<b>Meeting on January 20, 2015 to introduce project and review pipeline safety information.</b>
Summersville Area Chamber of Commerce	Mary Spencer		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. <b>Met with Chamber Director during Open House on January 20, 2015.</b>
Red Sulphur Public Service District	Clyde Gum Donnie Evans Jerry Pitzer Rocky Parsons	County Commissioner County Clerk RSPSD Board Member Planning Commission	<b>Meeting on January 13, 2015 to discuss the Project footprint.</b>

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Richwood Area Chamber of Commerce	Pat McKenzie		Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Summers County Commission	Bill Lightner Jack Woodrum Tony Williams	President Commissioner Commissioner	Contacted week of October 6, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Summers County Clerk	Mary Beth Merritt	County Clerk	Spoke w/ Clerk Merritt on September 22, 2014 and provided information for October 6, 2014 Commissioners meeting.
Summers County Delegate	Roy Cooper	Delegate	Contacted week of October 6, 2014.
Webster County Commission	Bill Armentrout Jerry Hamrick Daniel Dotson	President Commissioner Commissioner	Left voicemail on September 23, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Webster County Clerk	Eva Green	County Clerk	Spoke with a representative in the Co. Clerk's office on October 6, 2014.
Webster County EDA	Geary Weir	Director	Discussion held the week of October 6, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. <b>Email director on January 19 to remind him on upcoming open house in Webster County.</b>
Webster County Delegate	Dana Lynch	Delegate	Contacted week of October 6, 2014.
Webster County Emergency Services	Scott McCourt	Director of EMS	<b>Meeting on January 21, 2015 to introduce project and review pipeline safety information.</b>
Wetzel County Commission	Don Mason Robert Borby Lawrence "Larry" Lemon	Commissioner Commissioner Commissioner	Spoke with the assistant to the Co. Clerk on September 22, 2014. Spoke with Commissioner/Co. Administrator Larry Lemon on October 6, 2014. Nathaniel Manchin and Brittany Carns discussed the MVP project Commissioners Bob Gorby and Larry Lemon. Provided them with a MVP packet with information on October 30, 2014 Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Wetzel County Region Economic Development	Don T. Rigby	Executive Director	Discussion held week of October 6, 2014 Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Wetzel County Chamber of Commerce	Don Riggenschach	President	Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Wetzel County Delegate	Dave Pethtel	Delegate	Contacted week of October 6, 2014.
Wetzel County Emergency Services	Ed Sapp	Director of EMS	<b>Meeting on January 28, 2015 to introduce project and review pipeline safety information.</b>
Tourism Commission	Dave Arnold	Business Owner	Contacted week of October 6, 2014.
WV Roundtable	Paul Arbogast		Contacted week of October 6, 2014.
WV ACT Foundation	Steve White	Director	Contacted week of October 6, 2014. Meeting with Steve White and Affiliated Construction Trade Council on November 12, 2014 with John Brown and Joe Dawley
WV AFLCIO			Voicemail left for Kenny Perdue October 8, 2014. <b>Meeting with Kenny Perdue January 29, 2015.</b>
WV Building and Construction Trades Council			Left voicemail for Dave Efaw on October 8, 2014.
WV Manufacturers Association			Contacted week of October 6, 2014. Maps and press release sent October 8, 2014.
WVONGA			Contacted week of October 6, 2014.
WV Association of Counties			Week of October 6, 2014 spoke with the membership director/program officer for the organization and briefed her on the Project.
WV Association of County Commissioners			Week of October 6, 2014 spoke with the director of the organization and briefed her on the Project.
WV Farm Bureau	Charles Wilfong	President	Conversation with Orndorff
Army Corps of Engineers	Colonel Leon F. Parrott		Emailed
WV Land Trust	Terrell Ellis	Senior Project Manager	Contacted week of October 6, 2014. Meeting held October 22, 2014.
IOGA West Virginia	Charlie Burd	Executive Director	Contacted week of October 6, 2014.
Mid-Ohio Valley Chamber of Commerce	Jill Parsons		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Charleston Regional Chamber of Commerce	Matt Ballard		Emailed Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Wheeling Area Chamber of Commerce	Erikka Storch		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
<b>Virginia</b>			
Office of the Governor, Commonwealth of Virginia	Terry McAuliffe	Governor	<b>Meeting on January 13, 2015.</b>

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Office of the Governor, Commonwealth of Virginia	Hayes Framme	Advisor on Infrastructure and Development	Meeting on August 18, 2014 to provide Project overview. Phone conference on October 6, 2014 to provide Project update. Meeting on November 3, 2014 to review project details. Meeting on November 24, 2014.
Office of the Governor, Commonwealth of Virginia	Anna James	Policy Director	Meeting on November 3, 2014 to review project details.
Office of the Governor, Commonwealth of Virginia	Randy Marcus	Senior Policy Advisor	Meeting on November 3, 2014 to review project details.
Office of the Lieutenant Governor, Commonwealth of Virginia	Clark Mercer	Chief of Staff	Meeting on November 3, 2014 to review project details.
Office of the Governor, Commonwealth of Virginia	Maurice Jones	Secretary of Commerce & Trade	Meeting on November 24, 2014. <b>Meeting on January 29, 2015.</b>
Office of the Governor, Commonwealth of Virginia	Molly Ward	Secretary of Natural Resources	Meeting on November 24, 2014.
Office of the Governor, Commonwealth of Virginia	Evan Fineman	Deputy Secretary of Natural Resources	Meeting on November 24, 2014.
Office of the Attorney General, Commonwealth of Virginia	Mark Herring	Attorney General	<b>Meeting on January 13, 2015.</b>
Virginia General Assembly	Delegate Joseph R. Yost	State Delegate, House District 12	Phone conversation on June 23, 2014 with Legislative Aide. Meeting on September 17, 2014 and email on October 8, 2014. Meeting on October 21, 2014. Meeting on November 6, 2014 with Legislative Aide. Meeting on November 13, 2014 with Legislative Aide. <b>Meeting on January 13, 2015.</b> <b>Meeting on January 27, 2015.</b>
Virginia General Assembly	Delegate Gregory D. Habeeb	State Delegate, House District 8	Email on October 8, 2014 to provide general information.
Virginia General Assembly	Delegate Nick C. Rush	State Delegate, House District 7	Phone conversation on June 23, 2014 with Legislative Aide. Meeting on September 17, 2014. Email on September 22, 2014. Email October 8, 2014.
Virginia General Assembly	Delegate Charles D. Poindexter	State Delegate, House District 9	Meeting June 23, 2014. Meeting on September 18, 2014. Email on October 8, 2014. Phone conversation on October 14, 2014. Meeting on November 12, 2014. Phone conversation on December 4, 2014. <b>Meeting on January 12, 2015.</b>

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Virginia General Assembly	Delegate Leslie R. Adams	State Delegate, House District 16	Phone conversation on June 24, 2014 with Legislative Aide. Phone conversation on July 3, 2014 with Legislative Aide. Meeting on August 10, 2014. Meeting on September 18, 2014. Email on October 8, 2014. Meeting on October 16, 2014.
Virginia General Assembly	Delegate Daniel W. Marshall, III	State Delegate, House District 14	Meeting on June 23, 2014. Email on September 16, 2014. Meeting September 18, 2014. Phone conversation on October 3, 2014. Emails on October 3 and 8, 2014.
Virginia General Assembly	Senator John S. Edwards	State Senator, Senate District 21	Phone conversation on September 30, 2014. Phone conversation on October 7, 2014. Email on October 8, 2014. Phone conversation on October 22, 2014 with Legislative Aide. Meeting on November 11, 2014. Meeting at Montgomery County Open House on December 18, 2014. <b>Meeting on January 26, 2015.</b>
Virginia General Assembly	Senator A. Benton Chaffin, Jr.	State Senator, Senate District 38	Meeting on August 12, 2014 and email October 8, 2014.
Virginia General Assembly	Senator Ralph K. Smith	State Senator, Senate District 19	Meeting on June 23, 2014. Meeting on September 14, 2014. Email on September 22, 2014. Email on October 8, 2014. Meeting on November 3, 2014.
Virginia General Assembly	Senator William M. Stanley, Jr.	State Senator, Senate District 20	Meetings on June 23, 2014, August 12, 2014 and September 14, 2014. Email on October 8, 2014. Meeting on January 12, 2015.
Virginia General Assembly	Senator Frank M. Ruff, Jr.	State Senator, Senate District 15	Meetings on August 8, 2014, September 14, 2014 and September 15, 2014. Email on October 8, 2014. Phone conversation on October 13, 2014.
Virginia General Assembly	Senator Mark D. Obenshain	State Senator, Senate District 26	Meeting on September 14, 2014; Email on October 8, 2014.
Virginia General Assembly	Senator Emmet W. Hanger, Jr.	State Senator, Senate District 24	Meetings on August 8, 2014, September 14, 2014 and September 15, 2014.
Western Virginia Water Authority	Gary Robertson	Executive Director	Meeting on December 18, 2014.
Western Virginia Water Authority	Phil Martin	Director of Operations	Meeting on December 18, 2014.
<b>Virginia - Counties</b>			
Franklin County	Rick Huff	County Administrator	Letter from Joseph Dawley of EQT providing general information about the Project, schedule, map and other

Stakeholder Affiliation	Name	Title/Position	Details and Comments
			<p>information.</p> <p>Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions.</p> <p>Phone conference September 25, 2014 to address questions and discuss issues related to economic development opportunities in the County.</p> <p>Email on October 3, 2014 with route map for Franklin County.</p> <p>Email on October 7, 2014 with new route map and press release with information on the Project.</p> <p>Phone conference October 9, 2014 to discuss the new proposed route and answer general questions.</p> <p>Meeting on October 14, 2014.</p> <p>Public presentation to the Board of Supervisors on October 21, 2014.</p> <p>Meeting on December 3, 2014.</p> <p>Phone conversation &amp; email on December 16, 2014.</p>
Franklin County	Ronnie Thompson	Board of Supervisors	<p>Phone conference October 9, 2014 to discuss the new proposed route and general questions.</p> <p>Meeting on October 14, 2014.</p> <p>Public presentation to the Board of Supervisors on October 21, 2014.</p>
Franklin County	Don Smith	Public Works Director	<p>Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions.</p> <p>Phone conference on September 25, 2014 regarding economic development issues.</p> <p>Meeting on October 14, 2014.</p> <p>Meeting on December 3, 2014.</p>
Franklin County	Board of Supervisors and public		<p>Public presentation to the Board of Supervisors on October 21, 2014.</p>
Franklin County	Bobby Thomson	Board of Supervisors	<p>Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions.</p> <p>Meeting on October 14, 2014.</p>
Franklin County	Bob Camicia	Board of Supervisors	<p>Meeting on October 14, 2014.</p>
Franklin County	Charles Wagner	Board of Supervisors	<p>Meeting on October 14, 2014.</p>
Franklin County	Cline Brubaker	Board of Supervisors	<p>Meeting on October 14, 2014.</p>
Franklin County	Leland Mitchell	Board of Supervisors	<p>Meeting on October 14, 2014.</p>

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Franklin County	Lisa Cooper	Planning Staff	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Meeting on October 21, 2014.
Franklin County	Neil Hothouser	Planning Staff	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Meeting on October 21, 2014.
Franklin County	Chris Whitlow	Deputy County Administrator	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Meeting on October 14, 2014. Meeting on December 3, 2014.
Franklin County	Charles Canditt	Public Works Department	Phone conference on September 25, 2014 regarding economic development issues.
Giles County	Chris McKlarney	County Administrator and Economic Development Director	Letter from Joseph Dawley of EQT on September 11, 2014 providing overview of the Project, general information, route information and project schedule. Phone conference on September 18, 2014 to discuss overview of the Project and general issues. Phone conversation on October 3, 2014 to review new route proposal and other issues regarding the Project. Email new proposed route following call. Email press release on October 7, 2014 regarding Project update and additional details. Meeting on October 15, 2014. Meeting on December 3, 2014. <b>Meeting on January 12, 2015 to introduce project and review pipeline safety information.</b>
Giles County	John Ross	Zoning Administrator & County Planner	Meeting on October 15, 2014. Meeting on December 3, 2014.
Giles County	Richard Chidester	County Attorney	Meeting on October 15, 2014.
Giles County	Board of Supervisors and public		Public presentation to Board of Supervisors on November 20, 2014.
Giles County	John Davis	County Fire & Rescue Coordinator	<b>Meeting on January 12, 2015 to introduce project and review pipeline safety information.</b>
Pittsylvania County	Clarence Monday	County Administrator	Letter from Joseph Dawley of EQT on September 11, 2014 to provide general information, Project overview, route information and benefits. Phone conference on September 18, 2014 to discuss Project overview, answer questions

Stakeholder Affiliation	Name	Title/Position	Details and Comments
			and orient the county to the FERC process. Phone conversation on October 6, 2014 to discuss new route through the county and answer general questions. Phone conversation on October 7, 2014 to provide press release and additional information. Meeting on October 16, 2014. Email on October 20, 2014 to schedule public presentation to the Board of Supervisors. Meeting on December 15, 2014.
Pittsylvania County	Otis Hawker	Assistant County Administrator	Phone conference on September 18, 2014 to discuss Project overview, answer general questions and discuss the route. Meeting on October 16, 2014. Meeting on December 15, 2014.
Pittsylvania County	Greg Sides	Assistant County Administrator, Planning & Development	Meeting on December 15, 2014.
Pittsylvania County	Jessie Barksdale	Board of Supervisors	Meeting on October 16, 2014. Meeting on December 15, 2014. <b>Meeting on January 13, 2015.</b>
Pittsylvania County	Brenda Bowman	Board of Supervisors	Meeting on October 16, 2014. Meeting at Pittsylvania County Open House on December 15, 2014. <b>Meeting on January 13, 2015.</b>
Pittsylvania County	Elton Blackstock	Board of Supervisors	Meeting on December 15, 2014.
Pittsylvania County	Jerry Hagerman	Board of Supervisors	Meeting on December 15, 2014.
Pittsylvania County	Board of Supervisors and public		Public presentation to Board of Supervisors on November 3, 2014.
Pittsylvania County	J. Vaden Hunt	County Attorney	Meeting on October 16, 2014.
Pittsylvania County	Jim Davis	County Emergency Management Coordinator	Meeting on December 15, 2014.
Roanoke County	Dan O'Donnell	Acting County Administrator	September 11, 2014. Letter from Joseph Dawley to provide a general Project overview, route information, schedule information and other general information. Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review the FERC process and follow up email to provide FERC Citizens Guide to Landowners document for the County to use with residents asking questions.



Stakeholder Affiliation	Name	Title/Position	Details and Comments
			Email sent on October 3, 2014 with new proposed route map. Email sent October 7, 2014 with press release discussing new route and updates to the Project. Letter dated October 16, 2014 received. Response letter dated October 29, 2014 sent. Public presentation to the Board of Supervisors on October 14, 2014. Meeting on November 12, 2014. Phone conversation on December 4, 2014. Meeting on December 16, 2014. Meeting at Roanoke County Open House on December 17, 2014.
Roanoke County	Richard Caywood	Assistant County Administrator	Meeting on November 12, 2014. Phone conversation on December 3, 2014. Meeting on December 16, 2014. Meeting at Roanoke County Open House on December 17, 2014.
Roanoke County	Jill Loope	Economic Development Director	Meeting on December 16, 2014.
Roanoke County	Paul Mahoney	County Attorney	Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review FERC process.
Roanoke County	Arnold Covey	Director of Community Development	Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review FERC process.
Roanoke County	Doug Blount	Director of Parks & Recreation	Meeting at Roanoke County Open House on December 17, 2014.
Roanoke County	Greg Martin	Director, Camp Roanoke	Meeting at Roanoke County Open House on December 17, 2014.
Roanoke County	Philip Thompson	Planning Director	Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review FERC process.
Roanoke County	Board of Supervisors & public		Public presentation to the Board of Supervisors on October 14, 2014.
Roanoke County	Joseph McNamara	Board of Supervisors	Meeting on December 4, 2014.
Roanoke County	P. Jason Peters	Board of Supervisors	Meeting on December 8, 2014. <b>Phone conversation on January 27, 2015.</b>
Roanoke County	Al Bedrosian	Board of Supervisors	Meeting on December 10, 2014. Meeting at Roanoke County Open House on December 17, 2014. <b>Phone conversation on January 28, 2015.</b>
Roanoke County	Charlotte Moore	Board of Supervisors	Meeting on December 10, 2014.
Montgomery County	Craig Meadows	County Administrator	Letter from Joseph Dawley of EQT on September 11, 2014 providing a Project

Stakeholder Affiliation	Name	Title/Position	Details and Comments
			overview, general route information, schedules, and other general information. Phone conference on September 18, 2014 to discuss Project overview, answer general questions and outline FERC process. Phone conversation on October 3, 2014 to discuss new route, provide additional Project information and answer general questions and follow up email with new Project map. Email sent October 7, 2014 with press release and additional project information. Meeting on October 15, 2014. Emails and phone calls on October 17, 2014 and October 20, 2014 to schedule public presentation to the Board of Supervisors and send informational materials for County website. Email & meeting on November 4, 2014. Email & phone conversation on November 10, 2014. Meeting on December 17, 2014. <b>Phone call January 26, 2015.</b> <b>Email on January 27, 2015.</b>
Montgomery County	Bill Brown	Board of Supervisors Chairman	Phone conference on September 18, 2014 to discuss Project overview, answer general questions and outline FERC process. Meeting on October 15, 2014. Meeting on November 12, 2014. Meeting on December 17, 2014.
Montgomery County	Annette Perkins	Board of Supervisors	Meeting on October 15, 2014. Meeting at Montgomery County Open House, December 18, 2014.
Montgomery County	Board of Supervisors & public		Public presentation to Board of Supervisors on November 5, 2014. Remarks at November 12, 2014 Montgomery County Board of Supervisors meeting.
Montgomery County	Chris Tuck	Board of Supervisors	Meeting on November 12, 2014. Meeting at Montgomery County Open House, December 18, 2014.
Montgomery County	Mary Biggs	Board of Supervisors	Meeting on November 12, 2014. Meeting at Montgomery County Open House, December 18, 2014.
Montgomery County	Matthew Gabrielle	Board of Supervisors	Meeting at Montgomery County Open House, December 18, 2014.
Montgomery County	Gary Creed	Board of Supervisors	Meeting on December 17, 2014. <b>Meeting on January 19, 2015.</b>
Montgomery County	Ruth Ritchie	Public Information Officer	Phone conference on September 18, 2014 to discuss Project overview, answer general questions and outline FERC process.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
			Meeting on October 15, 2014. Email on October 17, 2014 to send informational materials for County website. Meeting on December 17, 2014.
Montgomery County	Ryan Hamilton	Economic Development Director	Meeting on December 17, 2014.
Montgomery County	Neal Turner	County Emergency Services Coordinator	Meeting on December 18, 2014.
Montgomery County	Keith Bolte	Fire Chief, Town of Blacksburg	Meeting on December 18, 2014.
Montgomery County	Bobby Carner	Assistant Fire Chief, Town of Blacksburg	Meeting on December 18, 2014.
Montgomery County	Clyde Hodges	Fire Chief, Village of Elliston	Meeting on December 18, 2014.
Floyd County	Daniel J. Campbell	County Administrator	Letter from Joseph Dawley on September 11, 2014 providing general Project information. Phone conference on October 7, 2014 to discuss new route that excludes Floyd county and answer general questions.
<b>Non-Government Organizations</b>			
Virginia Petroleum Council	Michael Ward	Executive Director	Phone conversation on October 3, 2014 to provide Project overview.
Virginia Foundation for Economic Research and Education (Virginia FREE)	Chris Saxman	President	<b>Meeting on January 29, 2015.</b>
Kiwanis Club of Roanoke	David Helmer	Past President	<b>Email &amp; phone conversation on January 28, 2015.</b>
Roanoke Regional Chamber of Commerce	Tori Williams	Vice President, Public Policy	Presentation to Public Policy Committee and staff on October 15, 2014. Email & phone conversation on November 17, 2014. <b>Email &amp; phone conversation on January 22, 2015.</b>
Montgomery County Chamber of Commerce	Sharon Scott	Executive Director	Email & phone conversation on October 27, 2014. Presentation to Board on November 4, 2014.
New River Valley Economic Development Alliance	Aric Bopp	Executive Director	Email & phone conversation on October 27, 2014. Presentation to Board, staff & Prospect Team on November 4, 2014.
American Council of Engineering Companies – Southwest Virginia Chapter	Jeff Lighthiser	President	Email on November 7, 2014. Phone conversation on November 18, 2014. Email on December 30, 2014. <b>Emails on January 5, 13 &amp; 21, 2014.</b>
Roanoke Regional Partnership	Beth Doughty	Executive Director	Phone conference on November 11, 2014.

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Title/Position</b>	<b>Details and Comments</b>
			<b>Email on January 21, 2015.</b>
Danville Pittsylvania County Chamber of Commerce	Laurie Moran	President	Emails on October 17 & 18, 2014. Meeting on October 21, 2014. Email on November 13, 2014. Phone conversation on November 14, 2014. <b>Email &amp; phone conversation on January 22, 2015.</b>
Virginia Chamber of Commerce	Keith Martin	Senior Vice President	Phone conversation on October 29, 2014.
Virginia Manufacturers Association	Brett Vassey	President & CEO	Meeting on October 29, 2014.
Virginia Oil & Gas Association	Beth Stockner	Manager	Phone conversation on November 5, 2014.

**Environmental Non-Government Organizations  
Stakeholder Communications  
Table 2**

<b>Stakeholder Affiliation</b>	<b>Name</b>	<b>Details and Comments</b>
Appalachian Trail Conservancy	Ronald Tipton, Executive Director	Meeting on December 17, 2014 in Roanoke, Virginia.
Blue Ridge Land Conservancy	David Perry, Executive Director	Email received on December 8, 2014 regarding properties held under conservation easements in Montgomery, Franklin and Roanoke counties, VA.
Chesapeake Bay Program	Nicholas DiPasquale, Director	Pre-filing letter sent December 2, 2014.
Environmental Defense Fund	Matt Watson, National Director of State Programs	<b>Made contact with Matt via telephone on December 9, 2014 and January 1, 2014. Matt is working to set up a conference call with other members at EDF.</b>
Franklin County Historical Society	Ann Hull	Pre-filing letter sent December 2, 2014.
Friends of Blackwater	Judy Rodd, Executive Director	Pre-filing letter sent December 2, 2014.
Giles County Historical Society		Pre-filing letter sent December 2, 2014.
Greenbrier River Trail Association	Leslee McCarty, President	Pre-filing letter sent December 2, 2014.
LaPaix Herb Farm	Myra Bonhage-Hale, Owner	Pre-filing letter sent December 2, 2014.  Phone call from Myra Bonhage-Hale on December 8, 2014 looking for more detailed information on MVP and complaining about scale of project location map.  Email to Myra Bonhage-Hale on December 9, 2014 in response to phone call with a reference to Lewis County and website for additional information.
Ohio Valley Environmental Coalition	Dianne Bady	Pre-filing letter sent December 2, 2014.
Pittsylvania Historical Society	William Black, President	Pre-filing letter sent December 2, 2014.
Shavers Fork Coalition		Pre-filing letter sent December 2, 2014.
Sustainable Living for West Virginia	Denise Poole	Pre-filing letter sent December 2, 2014.

Stakeholder Affiliation	Name	Details and Comments
The Nature Conservancy, Virginia	<p>Michael Lipford, Virginia Executive Director</p> <p>Judy Dunscomb</p>	<p>Letter received dated September 8, 2014 requesting the pipeline avoid both TNC legal interests and critical habitats for conservation.</p> <p>Pre-filing letter sent December 13, 2014.</p> <p>Meeting on November 3, 2014. TNC requested shapefiles to determine if the route is co-located with an existing right-of-way through the North Fork Roanoke River Preserve and recommended that MVP talk to Wil Orndorff at VA Division of Natural Heritage with regards to karst.</p> <p>Follow up email received on November 20, 2014 with additional information about Blake Preserve, a Dedicated Natural Area; cave and karst resources; and the finding that the alignment along the existing ROW would not be a significant impact on surface resources. Formal communication was expected in early December 2014 but not received.</p>
The Nature Conservancy, West Virginia	<p>Rodney Bartgis</p> <p>Beth Wheatley</p>	<p>Pre-filing letter sent October 13, 2014.</p> <p>Email correspondence on December 1, 2014 initiating dialogue with Beth Wheatley.</p> <p><b>Meeting on January 27, 2015. MVP shared maps of route and TNC preserves. MVP will send maps and shapefiles to TNC. TNC will review preserve map and assist in sharing locations of conservation easements held on private property with MVP.</b></p>
Trout Unlimited, West Virginia Council	Lee Orr	<p>Pre-filing letter sent October 24, 2014.</p> <p>Letter returned – invalid address. Follow up phone call identified correct address. Pre-filing letter re-sent December 2, 2014.</p>
Upper Monongahela River Association	Barry Pally	Pre-filing letter sent December 2, 2014.

Stakeholder Affiliation	Name	Details and Comments
Virginia Speleological Society (VSS)	Wilndorff, Karst Protection Coordinator (Virginia Department of Conservation Resources)  Mike Futrell, VSS Database Manager	Email received from Mike Futrell on December 2, 2014 providing standard GIS shapefile with explanation.
West Virginia Citizens Action Group	Gary Zuckett	Pre-filing letter sent December 2, 2014.
West Virginia Environmental Council	Don Garvin	Pre-filing letter sent December 2, 2014.
West Virginia Wilderness Lovers	Lauren Ragland	Pre-filing letter sent December 2, 2014 (via email).

**Agency Communications  
Table 3**

<b>Agency</b>	<b>Agency Contact</b>	<b>Correspondence Type</b>	<b>Date Submitted</b>	<b>Correspondence Received</b>
<b>Federal</b>				
National Park Service (NPS), Southeast Region	Herbert Young	SF-299 Form	February 2015 (anticipated)	
	Wendy Janssen	Permit for Archeological Investigations	February 2015 (anticipated)	
	Kerry Moss	Email	December 4, 2014	Email to Herbert Young in regards to the ARPA permit application, trying to determine if NPS has a preference for which curatorial facility is used for collections and if NPS has a standing arrangement with that facility to take collections.
	Mary Krueger, NPS Northeast Region Energy Specialist	Phone call	December 4, 2014	Phone call on December 4, 2014 with Steven Kidd to discuss MVP and ARPA permit process with regards to crossing Blue Ridge Parkway. Email follow up on December 4, 2014 from Steven indicating that AT does not have the legal authority to permit petroleum pipelines through/under/across their property which puts them at a major impasse.
U.S. Forest Service (USFS)	JoBeth Brown Public Affairs Officer George Washington and Jefferson National Forests	SF-299 Form	November 24, 2014	



Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
		Permit for Archeological Investigations	February 2015 (anticipated)	
		December 4, 2014	Email	Email to JoBeth Brown with regards to ARPA permit application, to determine if the Jefferson National Forest has a preference for the curatorial institution that takes on collections from the forest land and if there is a standing agreement with that institution.
		December 8, 2014	Email	Email providing KMZ file of the MVP route.
		December 9, 2014	Phone call	Phone call to JoBeth Brown to ask what curatorial facility MVP should identify to handle anything found during archeological surveys and if an Unanticipated Discoveries Plan, separate from the general project one, would be required. JoBeth indicated that their archeologist (Mike Madden) would like to conduct the archeological surveys and that we are welcome to join.
		December 10, 2014	Email	Email to Mike Madden about archeological survey of areas within Jefferson National Forest where the MVP Project will cross.
Absentee-Shawnee Tribe of Oklahoma	Honorable Edwina Butler-Wolfe Governor of Absentee-Shawnee Tribe of Oklahoma	Pre-filing letter	December 2, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Absentee-Shawnee Tribe of Oklahoma	Mr. Joseph Blanchard Tribal Historic Preservation Office	Pre-filing letter	December 2, 2014	
Catawba Indian Nation	Chief Bill Harris Tribal Chief of the Catawba Indian Nation 996 Avenue of the Nations Rock Hill, South Carolina 29730	Pre-filing letter	December 2, 2014	
Catawba Indian Nation	Mr. Darin Steen Environmental Services Director of the Catawba Indian Nation 996 Avenue of the Nations Rock Hill, South Carolina 29730	Pre-filing letter	December 2, 2014	
Catawba Indian Nation	Ms. Evie Stewart Tribal Administrator of the Catawba Indian Nation	Pre-filing letter	December 2, 2014	
Cayuga Nation	Mr. Clint Halftown Cayuga Nation Representative	Pre-filing letter	December 2, 2014	
Eastern Band of Cherokee Indians	Chief Michael Hicks Principle Chief of the Eastern Band of Cherokee Indians	Pre-filing letter	December 2, 2014	
Cherokee Nation of Oklahoma	Chief Bill John Baker Principle Chief of the Cherokee Nation of Oklahoma	Pre-filing letter	December 2, 2014	
United Keetoowah Band of Cherokee Indians	Ms. Lisa Stopp Tribal Historic Preservation Officer of the United Keetoowah Band of Cherokee Indians	Pre-filing letter	December 2, 2014	
		Email	December 17, 2014	Email received from Lisa Baker on December 17, 2014 indicating receipt of Pre-filing letter. No comment or objection but requested to be informed of updates on Project.

<b>Agency</b>	<b>Agency Contact</b>	<b>Correspondence Type</b>	<b>Date Submitted</b>	<b>Correspondence Received</b>
Minnesota Chippewa Tribe	Mr. Gary Frazer Executive Director of the Minnesota Chippewa Tribe	Pre-filing letter	December 2, 2014	
Turtle Mountain Band of Chippewa Indians	Mr. Richard McCloud Tribal Chairman of the Turtle Mountain Band of Chippewa Indians	Pre-filing letter	December 2, 2014	
Keweenaw Bay Indian Community, Lake Superior Chippewa	Mr. Donald Shalifoe, Sr. President of the Keweenaw Bay Indian Community, Lake Superior Chippewa	Pre-filing letter	December 2, 2014	
Keweenaw Bay Indian Community, Lake Superior Chippewa	Mr. Gary Loonsfoot, Jr. Tribal Historic Preservation Officer of the Keweenaw Bay Indian Community, Lake Superior Chippewa	Pre-filing letter	December 2, 2014	
Delaware Nation	Mr. Clifford Peacock Tribal President of the Delaware Nation	Pre-filing letter	December 2, 2014	
Delaware Nation	Mr. Darren Hill Acting Director of Cultural Preservation Program, Delaware Nation	Pre-filing letter	December 2, 2014	
Delaware Tribe of Indians	Chief Paula Pechonick Chief of the Delaware Tribe of Indians	Pre-filing letter	December 2, 2014	
Eastern Shawnee Tribe of Oklahoma	Chief Glenna Wallace Chief of the Eastern Shawnee Tribe of Oklahoma	Pre-filing letter	December 2, 2014	
Miami Tribe of Oklahoma	Chief Douglas Lankford Chief of the Miami Tribe of Oklahoma	Pre-filing letter	December 2, 2014	

<b>Agency</b>	<b>Agency Contact</b>	<b>Correspondence Type</b>	<b>Date Submitted</b>	<b>Correspondence Received</b>
Oneida Indian Nation	Mr. Raymond Halbritter Nation Representative, CEO of the Oneida Indian Nation	Pre-filing letter	December 2, 2014	
Oneida Nation of Wisconsin	Mr. Ed Delgado Chairman of the Oneida Nation of Wisconsin	Pre-filing letter	December 2, 2014	
Onondaga Nation	Mr. Tony Gonyea Faithkeeper of the Onondaga Nation	Pre-filing letter	December 2, 2014	
Seneca Nation of Indians	Mr. Barry Snyder, Sr. President of the Seneca Nation of Indians William Seneca Admin Building	Pre-filing letter	December 2, 2014	
Seneca Nation of Indians	Ms. Melissa Bach Tribal Historic Preservation Officer of the Seneca Nation of Indians	Pre-filing letter	December 2, 2014	
Chief of the Ottawa Tribe of Oklahoma	Chief Ethel E. Cook Chief of the Ottawa Tribe of Oklahoma	Pre-filing letter	December 2, 2014	
Little River Band of Ottawa Indians of Michigan	Mr. Larry Romanelli, Ogema Chief of the Little River Band of Ottawa Indians of Michigan	Pre-filing letter	December 2, 2014	
Odawa Indians 7500 Odawa Circle	Mr. Fred Kiogima Little Traverse Bay Bands of Odawa Indians	Pre-filing letter	December 2, 2014	
Peoria Tribe of Indians of Oklahoma	Ms. Cynthia Stacy NAGPRA Special Projects Manager for Peoria Tribe	Pre-filing letter	December 2, 2014	
Potawatomi Nation of Oklahoma	Mr. John Barrett Chairman of the Citizen Potawatomi Nation of Oklahoma	Pre-filing letter	December 2, 2014	

<b>Agency</b>	<b>Agency Contact</b>	<b>Correspondence Type</b>	<b>Date Submitted</b>	<b>Correspondence Received</b>
Prairie Band of Potawatomi Nation, Kansas	Ms. Joyce Guerrero Vice Chairperson of the Prairie Band of Potawatomi Nation, Kansas	Pre-filing letter	December 2, 2014	
Prairie Band of Potawatomi Nation, Kansas	Ms. Vivian Olson Tribal Attorney of the Prairie Band of Potawatomi Nation, Kansas	Pre-filing letter	December 2, 2014	
Nottawaseppi Huron Band of the Potawatomi	Mr. Jeff Chivis Tribal Historic Preservation Officer of the Nottawaseppi Huron Band of the Potawatomi	Pre-filing letter	December 2, 2014	
Forest County Potawatomi Community	Mr. Harold G. Frank Chairman of the Forest County Potawatomi Community	Pre-filing letter	December 2, 2014	
Pokagon Band of Potawatomi Indians	Mr. John Warren Tribal Council Chairman of the Pokagon Band of Potawatomi Indians	Pre-filing letter	December 2, 2014	
Match-e-be-nash-she-wish Band of Potawatomi	Mr. David K. Sprague Tribal Chairman of Match-e-be-nash-she-wish Band of Potawatomi	Pre-filing letter	December 2, 2014	
Hannahville Indian Community	Mr. Kenneth Meshiguad Tribal Chairperson of the Hannahville Indian Community Council	Pre-filing letter	December 2, 2014	
Tonawanda Band of Seneca Indians of New York	Chief Roger Hill Chief of the Tonawanda Band of Seneca Indians of New York	Pre-filing letter	December 2, 2014	
Tonawanda Seneca Nation	Chief Darwin Hill Chief of the Tonawanda Seneca Nation	Pre-filing letter	December 2, 2014	

<b>Agency</b>	<b>Agency Contact</b>	<b>Correspondence Type</b>	<b>Date Submitted</b>	<b>Correspondence Received</b>
Seneca-Cayuga Tribe of Oklahoma	Chief LeRoy Howard Chief of the Seneca-Cayuga Tribe of Oklahoma	Pre-filing letter	December 2, 2014	
Seneca-Cayuga Tribe of Oklahoma	Mr. Paul Barton Historic Preservation Officer of the Seneca-Cayuga Tribe of Oklahoma	Pre-filing letter	December 2, 2014	
Seneca Nation of Indians	Mr. Barry Snyder President of the Seneca Nation of Indians	Pre-filing letter	December 2, 2014	
Shawnee Tribe of Oklahoma	Chief Ron Sparkman Chief of the Shawnee Tribe of Oklahoma	Pre-filing letter	December 2, 2014	
Stockbridge-Munsee Band of the Mohican Nation, Wisconsin	Mr. Wallace Miller Tribal President of the Stockbridge-Munsee Band of the Mohican Nation, Wisconsin	Pre-filing letter	December 2, 2014	
St. Regis Mohawk Tribe	Chief Paul O. Thompson Tribal Chief of the St. Regis Mohawk Tribe	Pre-filing letter	December 2, 2014	
St. Regis Mohawk Tribe	Chief Beverly Cook Tribal Chief of the St. Regis Mohawk Tribe	Pre-filing letter	December 2, 2014	
St. Regis Mohawk Tribe	Chief Ron LaFrance, Jr. Tribal Chief of the St. Regis Mohawk Tribe	Pre-filing letter	December 2, 2014	
Tuscarora Nation	Chief Leo Henry Chief of the Tuscarora Nation	Pre-filing letter	December 2, 2014	
Tuscarora Nation	Mr. Neil Patterson, Jr. Director of the Chiefs Council Tuscarora Environmental Program	Pre-filing letter	December 2, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Wyandotte Nation of Oklahoma	Chief Billy Friend Chief of the Wyandotte Nation of Oklahoma	Pre-filing letter	December 2, 2014	
<b>State - Virginia</b>				
Virginia Department of Game and Inland Fisheries (VDGIF)	Ernie Aschenbach Project Review  Brian Watson, Aquatic Resources Biologist/Malacologist  Rick Reynolds, Region IV Biologist/Bat Biologist	Phone call	December 1, 2014	Phone call with Rick Reynolds. Rick does not have time to review plan but indicated that any data that he has should already be included in the VA databases that MVP has searched, and that he would not have any comments assuming it met the USFWS requirements.
		Phone call	December 4, 2014	Phone call on December 4, 2014 with Rick Reynolds in response to email received on December 3, 2014. Rick Reynolds provided one recommendation for Bat Study Plan: incorporate acoustic detectors during summer mist net surveys. Rick Reynolds will speak with USFWS-VAV and internally with VADGIF and will contact ESI with a decision on how to proceed.
Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen  Mike Pulice, Western Regional Preservation Office	Phone call	December 4, 2014	Phone call with Mike Pulice to determine if there are any major historic resources that are known to his office but are not presently mapped in VCRIS. Mike Pulice indicated that all known resources are mapped into VCRIS.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
		Email	December 10, 2014	Email to Roger Kirchen and Mark Holma, follow up on Cultural Resources Work Plan to determine status of review. Will provide archeological sensitivity model and a memo regarding the historic architecture in the next week or two.
		Letter	December 12, 2014	Letter received dated December 12, 2014 from Roger Kirchen. Received Archaeology and Historic Architecture Work Plan.
		<b>Email</b>	<b>January 16, 2015</b>	<b>Archaeological Sensitivity Model sent to VDHR</b>
VDCR, Division of Planning and Recreation	Robbie Rhur Department of Conservation and Recreation, Division of Planning and Recreation	Email	December 16, 2014	Email with Robbie Rhur and Lynn Crump to discuss visual impacts analysis.
<b>State – West Virginia</b>				
West Virginia Division of Natural Resources	Curtis I. Taylor  Craig Stihler	Phone call	December 5, 2014	Phone call with Craig Stihler. No comments as long as ESI/MVP is coordinating with USFWS regarding survey requirements. Requested revised copy of Bat Study Plan when available. WVDNR may require a spreadsheet of northern long-eared bat captures/roosts to be submitted daily during mist netting effort if species becomes federally listed.



Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
West Virginia Division of Culture and History (SHPO)	Susan Pierce  Lora Lamarre-DeMott, Senior Archaeologist	Phone call	December 11, 2014	Phone call with Lora Lamarre. Lora Lamarre confirmed that archaeological surveys can begin based on the survey plan submitted. Jennifer Brennan will be the structural historian for the project.

**Permit Approvals  
Table 4**

<b>Permits/Approvals/ Consultation</b>	<b>Administering Agency</b>	<b>Agency Contact</b>	<b>Status/Comments</b>
<b>Federal</b>			
SF-299 Form  Permit for Archeological Investigations	National Park Service (NPS), Southeast Region	Herbert Young  Wendy Janssen  Kerry Moss  Mary Krueger, NPS Northeast Region Energy Specialist  R. Steven Kidd, Cultural Resources Specialist/ Archeologist (RPA)	Email to Herbert Young on December 4, 2014 in regards to the ARPA permit application to determine if NPS has a preference for which curatorial facility is used for collections and if NPS has a standing arrangement with that facility to take collections.  Phone call on December 4, 2014 with Steven Kidd to discuss MVP and ARPA permit process with regards to crossing Blue Ridge Parkway.  Email follow up on December 4, 2014 from Steven indicating that AT does not have the legal authority to permit petroleum pipelines through/under/across their property which puts them at a major impasse.

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
SF-299 Form  Permit for Archeological Investigations	U.S. Forest Service (USFS)	<p>JoBeth Brown Public Affairs Officer George Washington and Jefferson National Forests</p> <p>Alex Fraught, Lands Program Manager George Washington and Jefferson National Forests</p> <p>Mike Madden, Archeologist George Washington and Jefferson National Forests</p> <p>Will Wilson, Forest Geologist Monongahela National Forest</p>	<p>Email to JoBeth Brown on December 4, 2014 with regards to ARPA permit application, to determine if the Jefferson National Forest has a preference for the curatorial institution that takes on collections from the forest land and if there is a standing agreement with that institution.</p> <p>Email on December 8, 2014 providing KMZ file of the MVP route.</p> <p>Phone call to JoBeth Brown on December 9, 2014 to ask what curatorial facility MVP should identify to handle anything found during archeological surveys and if an Unanticipated Discoveries Plan, separate from the general project one, would be required. JoBeth indicated that their archeologist (Mike Madden) would like to conduct the archeological surveys and that we are welcome to join.</p> <p>Email to Mike Madden on December 10, 2014 about archeological survey of areas within Jefferson National Forest where the MVP Project will cross.</p>

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
<b>State - Virginia</b>			
Consultation regarding potential impacts to state-managed lands	Virginia Department of Game and Inland Fisheries (VDGIF)	Ernie Aschenbach Project Review  Brian Watson, Aquatic Resources Biologist/Malacologist  Rick Reynolds, Region IV Biologist/Bat Biologist	<p>Phone call on December 1, 2014 with Rick Reynolds. Rick does not have time to review plan but indicated that any data that he has should already be included in the VA databases that MVP has searched, and that he would not have any comments assuming it met the USFWS requirements.</p> <p>Phone call on December 4, 2014 with Rick Reynolds in response to email received on December 3, 2014. Rick Reynolds provided one recommendation for Bat Study Plan: incorporate acoustic detectors during summer mist net surveys. Rick Reynolds will speak with USFWS-VAV and internally with VADGIF and will contact ESI with a decision on how to proceed.</p>

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
<p>Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places</p>	<p>Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)</p>	<p>Roger Kirchen  Mike Pulice, Western Regional Preservation Office</p>	<p>Phone call on December 4, 2014 with Mike Pulice to determine if there are any major historic resources that are known to his office but are not presently mapped in VCRIS. Mike Pulice indicated that all known resources are mapped into VCRIS.</p> <p>Email on December 10, 2014 to Roger Kirchen and Mark Holma, follow up on Cultural Resources Work Plan to determine status of review. Will provide archeological sensitivity model and a memo regarding the historic architecture in the next week or two.</p> <p>Letter received dated December 12, 2014 from Roger Kirchen. Received Archaeology and Historic Architecture Work Plan.</p> <p><b>Archaeological Sensitivity Model was submitted to the VDHR via email on January 26, 2015.</b></p>
<p>Consultation for cave locations and karst resources in Virginia</p>	<p>Virginia Speleological Society (VSS)</p>	<p>Wil Orndorff, Karst Protection Coordinator (VDCR)  Mike Futrell, VSS Database Manager</p>	<p>GIS shapefiles received on December 3, 2014.</p>

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Consultation for state parks and managed lands	VDCR, Division of Planning and Recreation	Robbie Rhur, Environmental Review Coordinator  Lynn Crump, Environmental Programs Planner	Email with Robbie Rhur and Lynn Crump on December 16, 2014 to discuss visual impacts analysis.
<b>State – West Virginia</b>			
Consultation	West Virginia Division of Natural Resources	Curtis I. Taylor  Craig Stihler	Phone call on December 5, 2014 with Craig Stihler. No comments on the Bat Study Plan as long as ESI/MVP is coordinating with USFWS regarding survey requirements. Requested revised copy of Bat Study Plan when available. WVDNR may require a spreadsheet of northern long-eared bat captures/roosts to be submitted daily during mist netting effort if species becomes federally listed.
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	West Virginia Division of Culture and History (SHPO)	Susan Pierce  Lora Lamarre-DeMott, Senior Archaeologist  Jennifer Brennan, Structural Historian	Phone call on December 11, 2014 with Lora Lamarre. Lora Lamarre confirmed that archaeological surveys can begin based on the survey plan submitted. Jennifer Brennan will be the structural historian for the project.  <b>Phone call with Jennifer Brennan on January 5, 2015 to address comments received from SHPO by letter (November 21, 2014) that asked for historic architecture survey work to be delayed pending clear definition of the Area of Potential Effects (APE).</b>
<b>Local/County</b>			

<b>Permits/Approvals/ Consultation</b>	<b>Administering Agency</b>	<b>Agency Contact</b>	<b>Status/Comments</b>
Erosion and Sediment Control	Pittsylvania County	Karen Hayes, Erosion and Sediment Control 434-432-7752	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>
Building Permit	Pittsylvania County	Steve Bowman, Building Official 434-432-7700	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>
Erosion and Sediment Control	Roanoke County	Angie Gwynn, Principle Development Engineer - 540-772-2080	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>
Building Permit	Roanoke County	Morgan Yates, Building Commissioner 540-772-2065	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>
Local permits	Franklin County	Susannah Smith, Senior Planner 540-483-3027	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Local permits	Montgomery County	Blacksburg 540-961-1125  Christiansburg 540-382-6210 x160  Montgomery County 540-382-5750	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>
Zoning	Montgomery County	Dari Jenkins, Zoning Administrator 540-394-2148	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>
Erosion and Sediment Control	Giles County	Bryan Reed, Erosion and Sediment Control 540-921-2525	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>
Building Permit	Giles County	John Mills, Building Official 540-921-2527	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>
Zoning	Giles County	John Ross, Zoning Administrator 540-921-2527	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>



Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Local permits	Braxton County	<p>Mike Baker - County 304-765-3320</p> <p>Paul Bragg - Burnsville townofburnsville@frontier.com 304-853-2605</p> <p>Sue Marple - Flatwoods suemarple@yahoo.com 304-765-7235</p> <p>Richard Rouch = Gassaway cityofgassaway@wvdsi.net 304-364-5111</p> <p>JL Campbell - Sutton suttonmayor@yahoo.com 304-765-5581</p>	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>
Local permits	Doddridge County	<p>Jerald Evans doddcoclerk@hotmail.com 304-873-2631</p> <p>Joe - West Union 304-873-1400</p>	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Local permits	Fayette County	<p>Allen Ballard - County, Pax matthewballard13@yahoo.com 304-574-4320</p> <p>Romie Hobbs - Ansted anstedmayor@frontier.com 304-658-5901</p> <p>James Akers - Fayetteville mayoroffayetteville@suddenlinkmail.com 304-574-0101</p> <p>Pam - Gauley Bridge gbtownhall@suddenlinkmail.com 304-632-2505</p> <p>Tim Killen - Meadow Bridge sebrowncitynet@yahoo.com</p> <p>Thomas Minnich - Montgomery cityofmontgomery@yahoo.com</p> <p>Michael Martin - Mount Hope maryormm@suddenlinkmail.com</p> <p>Darlene Richardson - Oak Hill 304-469-9541</p> <p>Thom Skaggs - Smithers mayorofsmithers@suddenlink.net 304-442-5282</p>	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Local permits	Greenbrier County	<p>Ellie Weikle - County ellie.weikle@greenbriercounty.net 304-647-6687</p> <p>Joseph Veazey - Alderson vz1south@gmail.com 304-574-4320</p> <p>Elden Still - Lewisburg 304-645-9693</p> <p>Wilard Wright - Quinwood 304-438-6658</p> <p>Pete - Rainelle 304-438-7191</p> <p>Telia Harvey - Falling Springs 304-497-3018</p> <p>Gail White - Ronceverte 304-647-5455</p> <p>Valerie Currence - Rupert 304-392-5682</p> <p>Lloyd Haynes - White Sulphur Springs 304-536-1454</p>	<p><b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b></p>

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Local permits	Harrison County	<p>Dan - County, Anmoore, Lumberport, Sale, Shinnston, Stonewood, West Milford 304-624-8750</p> <p>Jared Cummons - Bridgeport 304-842-8447</p> <p>Keith Kesling - Clarksburg 304-624-1607</p> <p>Kathryyn Goldsmith - Lost Creek 304-745-3466</p> <p>Nutter Fort - Greg 304-622-7713</p>	<p><b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b></p>
Local permits	Monroe County	<p>Tammy Fox- County, Union tammy_f3@yahoo.com 304-772-3911</p> <p>Melissa Raines - Peterstown peterstown@wvva.net 304-753-9509</p>	<p><b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b></p>

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Local permits	Webster County	Traci Dean - County tracidea@msn.com 304-847-7600  Nancy Cowger - Camden on the Gauley 304-226-3093  Tammy - Cowen 304-226-3101  Bill Skidmore, Jr. - Webster Springs 304-847-5411	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>
Local permits	Wetzel County	Edgar Sapp - County wc911@frontier.com 304-455-6960  Charles Sine - Hundred 304-775-5131  Joe Hannah - New Martinsville 304-455-9120  John Hopkins - Paden City 304-337-8240  Kimberly Bates - Pine Grove 304-889-3351  Julie Villers - Smithfield	<b>Initial correspondence in January 2015 to determine what local permits are required including floodplain, land use, road/stream crossing, building, etc.</b>

Document Content(s)

PF15-3 - Cover letter for status update -February.DOCX.....1-1

PF15-3 FERC Monthly Progress Report 020615.PDF.....2-45