



625 Liberty Avenue, Suite 1700 | Pittsburgh, PA 15222
844-MVP-TALK | mail@mountainvalleypipeline.info
www.mountainvalleypipeline.info

December 5, 2014

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, N.E.
Washington, D.C. 20426

Re: Mountain Valley Pipeline, LLC
Docket No. PF15-3-000
Monthly Status Report – November 2014

Dear Ms. Bose:

Pursuant to Section 157.21(f) (6) of the Commission's rules and regulations, Mountain Valley Pipeline, LLC is submitting for filing in the captioned proceeding its Monthly Status Report for the Mountain Valley Pipeline Project covering the period through November 30, 2014

A copy of this filing is also being provided to Paul Friedman, OEP and to Lavinia DiSanto, Cardno. Should you have any questions regarding this matter, please contact the undersigned by telephone at (412) 395-5540 or by e-mail at pdiehl@eqt.com.

Respectfully submitted,

Mountain Valley Pipeline, LLC

A handwritten signature in black ink, appearing to read "Paul W. Diehl", is written over a light blue horizontal line.

Paul W. Diehl

Enclosures

cc: Paul Friedman (w/enclosures)
Lavinia M. DiSanto, Cardno, Inc. (w/enclosures)

MOUNTAIN VALLEY PIPELINE, LLC
FERC Docket No. PF15-3-000
MOUNTAIN VALLEY PIPELINE PROJECT
Monthly Status Report Filed 12/05/2014

I. Pipeline

a. Land and Civil Surveys

- i. 82.6% survey permissions obtained
- ii. 10% centerline survey complete
- iii. 0% ROW acquired by length
- iv. 0% access roads identified to date, 0% acquired
- v. 0% ancillary sites identified to date, 0% acquired

b. Environmental

- i. Stream and Wetland field surveys –5% complete overall
 - Surveys will resume March – April 2015
- ii. Phase I Cultural surveys – 0% complete overall
 - Surveys will begin in March – April 2015
- iii. Bats – 5% complete overall
 - Mist Net Surveys 0% complete
 - Portal Surveys 5% complete
 - Habitat Assessment 5% complete
- iv. Mussels –0% complete
 - Surveys will begin in March – April 2015
- v. Plants – 0% complete
 - Surveys will begin in March – April 2015
- vi. Aquatics – 0% complete
 - Surveys will begin in March – April 2015

II. Compressor Stations

a. Bradshaw Station – Wetzel County, West Virginia, Harris Station – Braxton County, West Virginia, Stallworth Station – Greenbrier County, West Virginia, and Swann Station – Roanoke County, Virginia

- i. Land – Waiting on proposed site to be identified (approximate mile posts –5.0, 75.0, 150.0 and 224.0)
- ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys will begin in March – April 2015.
- iii. Engineering - Preliminary Compressor Station site sizing ongoing
 - Compressor unit specifications have been sent to various suppliers for quote, based on current operating condition information.

III. Interconnect Facilities

a. Mobley Interconnect, Sherwood Interconnect, WB Interconnect, and Transco Interconnect

- i. Land – Acquisition not started
- ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys will begin in March – April 2015.

MOUNTAIN VALLEY PIPELINE, LLC
FERC Docket No. PF15-3-000
MOUNTAIN VALLEY PIPELINE PROJECT
Monthly Status Report Filed 12/05/2014

iii. Engineering -

IV. Stakeholder Communications

- a. Government – See attached Table 1
- b. Non-Government Officials - See attached Table 1
- c. Open Houses
 - i. No open houses have been held to date. Meetings will begin on December 15, 2014.
- d. Environmental non-governmental organization – See attached Table 2

V. Agency Communications

- a. Agency Meetings and Outreach – See attached Table 3

VI. Permitting Table

- a. Permit approvals and consultations - See attached Table 4

**Government and Non-Government
Stakeholder Communications
Table 1**

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Federal			
U.S. Senate	Joe Manchin III	U.S. Senator	October 3, 2014. In person meeting with Project information provided. November 17, 2014. In person meeting with legislative assistant.
U.S. Senate	Jay Rockefeller	U.S. Senator	October 6, 2014. In person meeting with Project information provided.
U.S. Senate	Tim Kaine	U.S. Senator	November 17, 2014. In person meeting with legislative assistant.
U.S. Senate	Mark Warner	U.S. Senator	November 18, 2014. In person meeting with legislative assistant.
U.S. Congress	David McKinley	U.S. Congressman	Meeting held the Week of 10/6 [Greg Hoyer]
U.S. Congress	Shelley Moore Capito	U.S. Congresswoman	October 8, 2014 call with district director; forwarded copies of route maps and press release.
U.S. Congress	Nick Joe Rahall	U.S. Congressman	Contacted Week of October 6, 2014
U.S. Congress	Robert "Bob" Goodlatte	U.S. Congressman	November 17, 2014. In person meeting with legislative assistant.
U.S. Congress	David McKinley	U.S. Congressman	November 18, 2014. In person meeting with legislative assistant.
U.S. Congress	Robert Hurt	U.S. Congressman	November 18, 2014. In person meeting with legislative assistant.
U.S. Congress	Morgan Griffith	U.S. Congressman	November 18, 2014. In person meeting with Congressman Griffith and his staff.
US House of Representatives Congressman Robert Hurt (VA-05)	Bryan Wood	Legislative Director	Office requested more information and a point of contact for constituent calls on October 2, 2014. In person meeting on November 18, 2014
US House of Representatives Congressman Bob Goodlatte - WV	Carrie Meadows	Legislative Asst	In person meeting on November 17, 2014
US Senator Joe Manchin - WV	Erin Burns	Legislative Asst	In person meeting on November 17, 2014
US House of Representatives Congressman David McKinley - WV	Cory Toth	Legislative Asst	In person meeting on November 18, 2014
US House of Representatives Congressman Morgan Griffith - VA	Morgan Griffith	U.S. Congressman	In person meeting on November 18, 2014
US Senator Mark Warner - VA	Mark Brunner	Legislative Asst	In person meeting on November 18, 2014
West Virginia			
Governor of WV	Earl Ray Tomblin	Governor	Contacted week of October 6, 2014.
WV State Senate	William Laird	WV State Senator	Contacted week of October 6, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
WV Secretary of Commerce	Keith Burdette	Secretary of Commerce	Meeting October 3, 2014; forwarded proposed maps and press releases the week of October 6, 2014.
WV Chamber of Commerce	Steve Roberts	President	Contacted week of October 6, 2014.
WV Department of Agriculture	Walt Helmick	Agriculture Commissioner	Contacted week of October 6, 2014.
WV State Senate	Ron Miller	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Sam Cann	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Doug Facemire	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Gregg Tucker	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Clark Barnes	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Jeffrey Kessler	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Larry Edgell	WV State Senator	Contacted week of October 6, 2014.
WV State Attorney General	Patrick Morrissey	Attorney General	Contacted week of October 6, 2014.
Roanoke Regional Partnership			In person meeting on November 11, 2014.
West Virginia – Counties			
Braxton County Commission	Gary Ellyson, II Teresa Frame Arlene Herndon	President Commissioner Commissioner	Spoke w/ clerk on September 18, 2014; forwarded by email copies of the letter and Project overview. Spoke with Ms. Tishner on October 6, 2014, received her email address and forwarded copies of the maps. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Braxton County EDA	Terrell Ellis	Director	Discussion held week of October 6, 2014. Meeting scheduled for December 11, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Braxton County Delegate	Brent Boggs	Delegate	Contacted week of October 6, 2014.
Doddridge County Commission	Ralph Sandora, Jr. Shirley Williams Gregory Robinson	President Commissioner Commissioner	Spoke with commission assistant (Katie) on September 22, 2014. Spoke with Katie on October 3, 2014 and informed her I would be sending the route map. Map was subsequently provided. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Doddridge County EDA	Herk Connor	Director	Spoke with Herk Connor, executive director, on September 23, 2014 to inform him about the Project. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Doddridge County Delegate	William Romine	Delegate	Contacted week of October 6, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Doddridge County Clerk	Beth Rogers	Clerk	Contacted week of October 6, 2014
Fayette County Commission	Denise Scalph Matt Wender John Lopez	President Commissioner Commissioner	Spoke with clerk on September 19, 2014. Emailed letter and overview. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Fayette County Delegate	Dave Perry	Delegate	Contacted week of October 6, 2014.
Fayette County Delegate	John Pino	Delegate	Contacted week of October 6, 2014.
Fayette County Delegate	Margaret Staggers	Delegate	Contacted week of October 6, 2014.
Fayette County Administrator	Debbie Berry	County Administrator	Spoke w/ Debbie Berry, Co. Administrator, on September 22, 2014 and sent her an email requesting a call with her and the Commissioners. Emailed updated versions of Project maps on October 4, 2014.
Fayette County Chamber of Commerce	Sharon Cruikshanks		Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Fayette County Clerk	Kelvin Holiday	Clerk	Contacted week of October 6, 2014
Greenbrier County Commission	Karen Lobban Michael McClung Woody Hanna	President Commissioner Commissioner	Spoke with Comm. Ast. Kelly Banton on September 22, 2014. Emailed Project maps with a request for an in person meeting on October 3, 2014. Meeting scheduled for October 14, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Greenbrier County Delegate	Ray Canterbury	Delegate	Contacted week of October 6, 2014.
Greenbrier County EDC	Steve Weir		Contacted week of October 6, 2014; tentative meeting scheduled for November 20, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
New River Gorge Development Authority	Chad Wylke	Director	Contacted week of October 6, 2014; meeting held October 14. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Harrison County Commission	Ron Watson Bernie Fazzini Michael Romano	President Commissioner Commissioner	Contacted week of October 6, 2014; Meeting set for October 16, 2014. Meeting rescheduled for October 23, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Harrison County EDA	Jacqui Tennant		Contacted week of October 6, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Harrison County Administrator	William "Willy" Parker	County Administrator	Spoke with Comm. Administrator William "Willy" Parker on September 19, 2014. Sent email with maps/information on October 3, 2014. Meeting with the County Administrator on October 16, 2014.
Harrison County Delegate	Ron Fragale	Delegate	Contacted week of October 6, 2014.
Harrison County Delegate	Danny Hamrick	Delegate	Contacted week of October 6, 2014.
Harrison County Delegate	Richard Iaquina	Delegate	Contacted week of October 6, 2014.
Harrison County Delegate	Tim Miley	Delegate	Contacted week of October 6, 2014.
Harrison County Chamber of Commerce	Kathy Wagner	Executive Director	Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Lewis County Commission	Agnes Queen Pat Boyle Tom Fealy	President Commissioner Commissioner	Spoke with Administrator Whetsell and all 3 commissioners on September 22, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Lewis County EDA	Mike Herron	Director	Contacted week of October 6, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Lewis County Administrator	Cindy Whetsell	County Administrator	Spoke w/ Co. Administrator Cindy Whetsell on September 19, 2014. Emailed updated versions of Project maps on October 4, 2014.
Lewis County Delegate	Margaret Smith	Delegate	Contacted week of October 6, 2014.
Lewis County Chamber of Commerce	Sherry Lambert	Executive Director	Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Marshall County Chamber of Commerce	David Knuth		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Mercer County EDA	Janet Baily		Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Greater Bluefield Chamber of Commerce	Marc Meachum, Jr.		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Princeton-Mercer County Chamber of Commerce	Robert Farley		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Morgantown Area Chamber of Commerce	Dan Kimble		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Monroe County Commission	Shane Ashley Bill Miller Clyde Gum, Jr.	President Commissioner Commissioner	Contacted week of October 6, 2014. Meeting with Monroe County Commission and public on November 12, 2014 with Max Macon, Greg Hoyer and Bryan Brown. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Monroe County Clerk	Donald Evans	County Clerk	Was instructed to contact Clerk Evans on September 22, 2014. Emailed updated versions of Project maps on October 4, 2014 with a note to inform that Marion Co. is no longer in the project route.
Monroe County Delegate	Gerald L. Crosier	Delegate	Contacted week of October 6, 2014.
Monroe County Landowner	Bob Allen		Spoke with Mr. Allen on October 8, 2014.
Nicholas County Commission	John Miller Yancy Short Ken Altizer	President Commissioner Commissioner	Spoke with Commission assistant (Mary) on September 19, 2014. Provided maps on October 6, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Nicholas County Delegate	Adam Young	Delegate	Contacted week of October 6, 2014.
Summersville Area Chamber of Commerce	Mary Spencer		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Richwood Area Chamber of Commerce	Pat McKenzie		Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Summers County Commission	Bill Lightner Jack Woodrum Tony Williams	President Commissioner Commissioner	Contacted week of October 6, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Summers County Clerk	Mary Beth Merritt	County Clerk	Spoke w/ Clerk Merritt on September 22, 2014 and provided information for October 6, 2014 Commissioners meeting.
Summers County Delegate	Roy Cooper	Delegate	Contacted week of October 6, 2014.
Webster County Commission	Bill Armentrout Jerry Hamrick Daniel Dotson	President Commissioner Commissioner	Left voicemail on September 23, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Webster County Clerk	Eva Green	County Clerk	Spoke with a representative in the Co. Clerk's office on October 6, 2014.
Webster County EDA	Geary Weir	Director	Discussion held the week of October 6, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Webster County Delegate	Dana Lynch	Delegate	Contacted week of October 6, 2014.
Wetzel County Commission	Don Mason Robert Borby Lawrence "Larry" Lemon	Commissioner Commissioner Commissioner	Spoke with the assistant to the Co. Clerk on September 22, 2014. Spoke with Commissioner/Co. Administrator Larry Lemon on October 6, 2014. Nathaniel Manchin and Brittany Carns discussed the MVP project Commissioners Bob Gorby and Larry Lemon. Provided them with a MVP packet with information on October 30, 2014 Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Wetzel County Region Economic Development	Don T. Rigby	Executive Director	Discussion held week of October 6, 2014 Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Wetzel County Chamber of Commerce	Don Riggerbach	President	Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Wetzel County Delegate	Dave Pethtel	Delegate	Contacted week of October 6, 2014.
Tourism Commission	Dave Arnold	Business Owner	Contacted week of October 6, 2014.
WV Roundtable	Paul Arbogast		Contacted week of October 6, 2014.
WV ACT Foundation	Steve White	Director	Contacted week of October 6, 2014. Meeting with Steve White and Affiliated Construction Trade Council on November 12, 2014 with John Brown and Joe Dawley
WV AFLCIO			Voicemail left for Kenny Perdue October 8, 2014.
WV Building and Construction Trades Council			Left voicemail for Dave Efaw on October 8, 2014.
WV Manufacturers Association			Contacted week of October 6, 2014. Maps and press release sent October 8, 2014.
WVONGA			Contacted week of October 6, 2014.
WV Association of Counties			Week of October 6, 2014 spoke with the membership director/program officer for the organization and briefed her on the Project.
WV Association of County Commissioners			Week of October 6, 2014 spoke with the director of the organization and briefed her on the Project.
WV Farm Bureau	Charles Wilfong	President	Conversation with Orndorff
Army Corps of Engineers	Colonel Leon F. Parrott		Emailed
WV Land Trust	Terrell Ellis	Senior Project Manager	Contacted week of October 6, 2014. Meeting held October 22, 2014.
IOGA West Virginia	Charlie Burd	Executive Director	Contacted week of October 6, 2014.
Mid-Ohio Valley Chamber of Commerce	Jill Parsons		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Charleston Regional Chamber of Commerce	Matt Ballard		Emailed Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Wheeling Area Chamber of Commerce	Erikka Storch		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Virginia			
Office of the Governor, Commonwealth of Virginia	Hayes Framme	Advisor on Infrastructure and Development	Meeting on August 18, 2014 to provide Project overview. Phone conference on October 6, 2014 to provide Project update.
Virginia General Assembly	Delegate Joseph R. Yost	State Delegate, House District 12	Phone conversation on June 23, 2014 with Legislative Aide; Meeting on September 17, 2014 and email on October 8, 2014.
Virginia General Assembly	Delegate Gregory D. Habeeb	State Delegate, House District 8	Email on October 8, 2014 to provide general information.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Virginia General Assembly	Delegate Nick C. Rush	State Delegate, House District 7	Phone conversation on June 23, 2014 with Legislative Aide; Meeting on September 17, 2014 and email on September 22, 2014 and October 8, 2014.
Virginia General Assembly	Delegate Charles D. Poindexter	State Delegate, House District 9	Meeting June 23, 2014; Meeting on September 18, 2014 and email on October 8, 2014.
Virginia General Assembly	Delegate Leslie R. Adams	State Delegate, House District 16	Phone conversation on June 24, 2014 with Legislative Aide; Phone conversation on July 3, 2014 with Legislative Aide; Meeting on August 10, 2014; Meeting on September 18, 2014; Email on October 8, 2014.
Virginia General Assembly	Delegate Daniel W. Marshall, III	State Delegate, House District 14	Meeting on June 23, 2014; Email on September 16, 2014; Meeting September 18, 2014; Phone conversation on October 3, 2014; Emails on October 3 and 8, 2014.
Virginia General Assembly	Senator John S. Edwards	State Senator, Senate District 21	Phone conversation on September 30, 2014 and October 7, 2014; Email on October 8, 2014.
Virginia General Assembly	Senator A. Benton Chaffin, Jr.	State Senator, Senate District 38	Meeting on August 12, 2014 and email October 8, 2014.
Virginia General Assembly	Senator Ralph K. Smith	State Senator, Senate District 19	Meetings on June 23, 2014 and September 14, 2014; Emails on September 22, 2014 and October 8, 2014.
Virginia General Assembly	Senator William M. Stanley, Jr.	State Senator, Senate District 20	Meetings on June 23, 2014, August 12, 2014 and September 14, 2014; Email on October 8, 2014.
Virginia General Assembly	Senator Frank M. Ruff, Jr.	State Senator, Senate District 15	Meetings on August 8, 2014, September 14, 2014 and September 15, 2014. Email on October 8, 2014.
Virginia General Assembly	Senator Mark D. Obenshain	State Senator, Senate District 26	Meeting on September 14, 2014; Email on October 8, 2014.
Virginia General Assembly	Senator Emmet W. Hanger, Jr.	State Senator, Senate District 24	Meetings on August 8, 2014, September 14, 2014 and September 15, 2014.
Virginia - Counties			
Franklin County	Rick Huff	County Administrator	Letter from Joseph Dawley of EQT providing general information about the Project, schedule, map and other information. Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Phone conference September 25, 2014 to address questions and discuss issues related to economic development opportunities in the County. Email on October 3, 2014 with route map for Franklin County. Email on October 7, 2014 with new route

Stakeholder Affiliation	Name	Title/Position	Details and Comments
			map and press release with information on the Project. Phone conference October 9, 2014 to discuss the new proposed route and answer general questions. Meeting on October 14, 2014. Public presentation to the Board of Supervisors on October 21, 2014.
Franklin County	Ronnie Thompson	Board of Supervisors	Phone conference October 9, 2014 to discuss the new proposed route and general questions. Meeting on October 14, 2014. Public presentation to the Board of Supervisors on October 21, 2014.
Franklin County	Don Smith	Public Works Director	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Phone conference on September 25, 2014 regarding economic development issues. Meeting on October 14, 2014.
Franklin County	Bobby Thomson	Board of Supervisors	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Meeting on October 14, 2014. Public presentation to the Board of Supervisors on October 21, 2014.
Franklin County	Bob Camicia, Charles Wagner, Cline Brubaker, and Leland Mitchell	Board of Supervisors	Meeting on October 14, 2014. Public presentation to the Board of Supervisors on October 21, 2014.
Franklin County	Lisa Cooper	Planning Staff	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Meeting on October 21, 2014.
Franklin County	Niel Hothouser	Planning Staff	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Meeting on October 21, 2014.
Franklin County	Chris Whitlow	Deputy County Administrator	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Meeting on October 14, 2014.
Franklin County	Charles Canditt	Public Works Department	Phone conference on September 25, 2014 regarding economic development issues.
Giles County	Chris McKlarney	County Administrator and Economic Development Director	Letter from Joseph Dawley of EQT on September 11, 2014 providing overview of the Project, general information, route information and project schedule. Phone conference on September 18, 2014 to discuss overview of the Project and general issues.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
			Phone conversation on October 3, 2014 to review new route proposal and other issues regarding the Project. Email new proposed route following call. Email press release on October 7, 2014 regarding Project update and additional details. Meeting on October 15, 2014.
Giles County	John Ross	Zoning Administrator & County Planner	Meeting on October 15, 2014.
Giles County	Richard Chidester	County Attorney	Meeting on October 15, 2014.
Giles County	Board of Supervisors	Board of Supervisors	Public presentation to the Board of Supervisors on November 20, 2014
Pittsylvania County	Clarence Monday	County Administrator	Letter from Joseph Dawley of EQT on September 11, 2014 to provide general information, Project overview, route information and benefits. Phone conference on September 18, 2014 to discuss Project overview, answer questions and orient the county to the FERC process. Phone conversation on October 6, 2014 to discuss new route through the county and answer general questions. Phone conversation on October 7, 2014 to provide press release and additional information. Meeting on October 16, 2014. Email on October 20, 2014 to schedule public presentation to the Board of Supervisors.
Pittsylvania County	Otis Hawker	Assistant County Administrator	Phone conference on September 18, 2014 to discuss Project overview, answer general questions and discuss the route. Meeting on October 16, 2014.
Pittsylvania County	Jessie Barksdale and Brenda Bowman	Board of Supervisors	Meeting on October 16, 2014.
Pittsylvania County	Board of Supervisors	Board of Supervisors	Public presentation to the Board of Supervisors on November 3, 2014.
Pittsylvania County	J. Vaden Hunt	County Attorney	Meeting on October 16, 2014.
Roanoke County	Dan O'Donnell	Acting County Administrator	September 11, 2014. Letter from Joseph Dawley to provide a general Project overview, route information, schedule information and other general information. Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review the FERC process and follow up email to provide FERC Citizens Guide to Landowners document

Stakeholder Affiliation	Name	Title/Position	Details and Comments
			for the County to use with residents asking questions. Email sent on October 3, 2014 with new proposed route map. Email sent October 7, 2014 with press release discussing new route and updates to the Project. Letter dated October 16, 2014 received. Response letter dated October 29, 2014 sent. Public presentation to the Board of Supervisors on October 14, 2014.
Roanoke County	Paul Mahoney	County Attorney	Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review FERC process.
Roanoke County	Arnold Covey	Director of Community Development	Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review FERC process.
Roanoke County	Philip Thompson	Planning Director	Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review FERC process.
Roanoke County	Joseph McNamara	Board of Supervisors	Public presentation to the Board of Supervisors on October 14, 2014.
Roanoke County	P. Jason Peters	Board of Supervisors	Public presentation to the Board of Supervisors on October 14, 2014.
Roanoke County	Al Bedrosian	Board of Supervisors	Public presentation to the Board of Supervisors on October 14, 2014.
Roanoke County	Joseph "Butch" Church	Board of Supervisors	Public presentation to the Board of Supervisors on October 14, 2014.
Roanoke County	Charlotte Moore	Board of Supervisors	Public presentation to the Board of Supervisors on October 14, 2014.
Roanoke Regional Partnership (Roanoke and Franklin Counties)	Beth Doughty	CEO	Phone conference on November 11, 2014 to discuss Project overview, answer general questions, review FERC process, etc.
Montgomery County	Craig Meadows	County Administrator	Letter from Joseph Dawley of EQT on September 11, 2014 providing a Project overview, general route information, schedules, and other general information. Phone conference on September 18, 2014 to discuss Project overview, answer general questions and outline FERC process. Phone conversation on October 3, 2014 to discuss new route, provide additional Project information and answer general questions and follow up email with new Project map. Email sent October 7, 2014 with press release and additional project information. Meeting on October 15, 2014. Emails and phone calls on October 17, 2014 and October 20, 2014 to schedule public presentation to the Board of

Stakeholder Affiliation	Name	Title/Position	Details and Comments
			Supervisors and send informational materials for County website.
Montgomery County	Bill Brown	Board of Supervisors Chairman	Phone conference on September 18, 2014 to discuss Project overview, answer general questions and outline FERC process. Meeting on October 15, 2014.
Montgomery County	Annette Perkins	Board of Supervisors	Meeting on October 15, 2014.
Montgomery County	Board of Supervisors	Board of Supervisors	Public presentation to the Board of Supervisors on November 5, 2014.
Montgomery County	Board of Supervisors and public		Presentation on November 5, 2014 during Montgomery County Board of Supervisors' regular meeting.
Montgomery County	Ruth Ritchie	Public Information Officer	Phone conference on September 18, 2014 to discuss Project overview, answer general questions and outline FERC process. Meeting on October 15, 2014. Email on October 17, 2014 to send informational materials for County website.
Floyd County	Daniel J. Campbell	County Administrator	Letter from Joseph Dawley on September 11, 2014 providing general Project information. Phone conference on October 7, 2014 to discuss new route that excludes Floyd county and answer general questions.
Corporations			
Roanoke Gas Company	John D'Orozio	President	Phone conversation on October 3, 2014 to provide Project overview.
Virginia Petroleum Institute	Michael Ward	Executive Director	Phone conversation on October 3, 2014 to provide Project overview.

**Environmental Non-Government Organization
Stakeholder Communications
Table 2**

Stakeholder Affiliation	Name	Details and Comments
500-Year Forest Foundation	Ted Harris, Treasurer	Pre-filing letter sent October 24, 2014.
Appalachian Trail Conservancy	Ronald Tipton, Executive Director	Pre-filing letter sent October 24, 2014.
Appalachian Trail Conservancy, Southwest and Central Virginia Regional Office	Andrew Downs, Regional Director	Pre-filing letter sent October 24, 2014.
Appalachian Voices	Tom Cormons, Executive Director	Pre-filing letter sent December 2, 2014.
Audubon, Virginia, Richmond Audubon Society	Lewis Barnett	Pre-filing letter sent October 24, 2014.
Audubon, West Virginia, Mountaineer Audubon Society	Terry Bronson, Board Member	Pre-filing letter sent October 24, 2014.
Bat Conservation International	Andrew Walker, Executive Director	Pre-filing letter sent October 24, 2014.
Blue Ridge Land Conservancy	David Perry, Executive Director	Pre-filing letter sent October 24, 2014. Letter dated October 16, 2014 received regarding protection of MR. David Higginbotham's property under a conservation easement held by the Blue Ridge Land Conservancy. Two letters dated October 23, 2014 received regarding protection of Mrs. Serina Garst's property and Mr. Bob Prettyman's property under two conservation easements held by the Blue Ridge Land Conservancy. Email received on November 5, 2014 regarding the Cahas Mountain Rural Historic District in Franklin County, Virginia.
Blue Ridge Parkway Association	Tom Hardy, Executive Director	Pre-filing letter sent October 24, 2014.
Chesapeake Bay Foundation	Ann Jennings, Virginia Executive Director	Pre-filing letter sent October 24, 2014.
Chesapeake Bay Program	Martin O'Malley	Pre-filing letter sent October 24, 2014. Letter returned – invalid address. Follow up call to Chesapeake Bay Program identified Nicholas DiPasquale as point of contact.
Chesapeake Bay Program	Ronald Miller	Pre-filing letter sent October 24, 2014. Letter returned – invalid address. Follow up call to Chesapeake Bay Program identified Nicholas DiPasquale as point of contact.

Stakeholder Affiliation	Name	Details and Comments
Chesapeake Bay Program	Nicholas DiPasquale, Director	Pre-filing letter sent December 2, 2014.
Ducks Unlimited	Neal Roth, Senior Regional Director	Pre-filing letter sent October 24, 2014.
Ducks Unlimited, Virginia	David Adamson, State Chairman	Pre-filing letter sent October 24, 2014.
Ducks Unlimited, West Virginia	Vernon Anderson, State Chairman	Pre-filing letter sent October 24, 2014.
Environment Virginia	Sarah Bucci, Campaign Director	Pre-filing letter sent October 24, 2014.
Environmental Defense Fund	Jane Preyer, Director of the Southeast Office	Pre-filing letter sent October 24, 2014.
Franklin County Historical Society	Ann Hull	Pre-filing letter sent December 2, 2014.
Friends of Blackwater	Judy Rodd, Executive Director	Pre-filing letter sent December 2, 2014.
Friends of the Blue Ridge Parkway	Susan Jackson Mills, Executive Director	Pre-filing letter sent October 24, 2014.
Friends of the Lower Greenbrier River	Anna Osborne, President	Pre-filing letter sent October 24, 2014. Letter dated November 11, 2014 received identifying numerous concerns about the Project.
Friends of the Rivers of Virginia	Bill Tanger, Chairman	Pre-filing letter sent October 24, 2014.
Giles County Historical Society		Pre-filing letter sent December 2, 2014.
Greenbrier River Trail Association	Leslee McCarty, President	Pre-filing letter sent December 2, 2014.
Greenbrier River Watershed Association	John Walkupp III, President	Pre-filing letter sent October 24, 2014.
Land Trust of Virginia	John Magistro, Acting Executive Director and Director of Conservation Programs	Pre-filing letter sent October 24, 2014.
LaPaix Herb Farm	Myra Bonhage-Hale, Owner	Pre-filing letter sent December 2, 2014.
League of Women Voters of Montgomery County	Amy Mauldon, Co-President	Pre-filing letter sent October 24, 2014.
League of Women Voters of Virginia	Anne Sterling, President	Pre-filing letter sent October 24, 2014.
League of Women Voters of West Virginia	Susan Watkins, President	Pre-filing letter sent October 24, 2014.
National Committee for the New River	George Santucci, Executive Director	Pre-filing letter sent October 24, 2014.
National Parks Conservation Association, Chesapeake & Virginia	Pamela Goddard, Senior Manager	Pre-filing letter sent October 30, 2014. Email received on October 29, 2014 requesting that Pamela Goddard be added to MVP's distribution list.
National Parks Conservation Association, Mid-Atlantic Region	Joy M. Oakes, Senior Director	Pre-filing letter sent October 24, 2014.
National Wildlife Federation	Collin O'Mara, President	Pre-filing letter sent October 24, 2014.

Stakeholder Affiliation	Name	Details and Comments
Natural Resources Defense Council	Sharon Buccino, Director, Land & Wildlife Program Amy Mall	Pre-filing letter sent October 24, 2014. Phone call received on November 14, 2014 informing MVP that Amy Mall will be the contact person.
New River Land Trust	John R. Eustis, Executive Director	Pre-filing letter sent October 24, 2014.
New River Watershed Roundtable	Rick Roth	Pre-filing letter sent October 24, 2014.
Ohio Valley Environmental Coalition	Dianne Bady	Pre-filing letter sent December 2, 2014.
Pittsylvania Historical Society	William Black, President	Pre-filing letter sent December 2, 2014.
Preservation Virginia	Elizabeth Kostelny, Executive Director	Pre-filing letter sent October 24, 2014.
Roanoke River Basin Association	Gene Addesso, President Andrew Lester, Executive Director Tom Pakurar, Chair of Internal Workgroup	Pre-filing letter sent October 24, 2014. Phone call on November 3, 2014 from Andrew Lester informing MVP that the Roanoke River Basin Association board received the pre-filing letter and has appointed a work group to evaluate the project.
Scenic Virginia	Leighton Powell, Executive Director	Pre-filing letter sent October 24, 2014.
Shavers Fork Coalition		Pre-filing letter sent December 2, 2014.
Sierra Club, Virginia Chapter	Glen Besa, Director	Pre-filing letter sent October 24, 2014.
Sierra Club, West Virginia Chapter	Jim Sconyers, Chapter Chair	Pre-filing letter sent October 24, 2014.
Sierra Club, West Virginia Chapter, Monongahela Group	Bryan Bellew, Chapter Chair	Pre-filing letter sent October 24, 2014.
Sustainable Living for West Virginia	Denise Poole	Pre-filing letter sent December 2, 2014.
The Conservation Fund	Lawrence A. Selzer, President and Chief Executive Officer	Pre-filing letter sent October 24, 2014. Phone call received on November 14, 2014 to discuss mitigation opportunities for the MVP Project.

Stakeholder Affiliation	Name	Details and Comments
The Nature Conservancy, Virginia	Michael Lipford, Virginia Executive Director Beth Wheatley Judy Dunscomb	Letter received dated September 8, 2014 requesting the pipeline avoid both TNC legal interests and critical habitats for conservation, specifically the Central Appalachian Whole System Project and Narrows Preserve. Pre-filing letter sent October 13, 2014. Meeting on November 3, 2014. TNC requested shapefiles to determine if the route is co-located with an existing right-of-way through the North Fork Roanoke River Preserve and recommended that MVP talk to Wil Orndorff at VA Division of Natural Heritage with regards to karst. Follow up email received on November 20, 2014 with additional information about Blake Preserve, a Dedicated Natural Area; cave and karst resources; and the finding that the alignment along the existing ROW would not be a significant impact on surface resources. Formal communication is expected in early December 2014. Email correspondence on December 1, 2014 initiating dialogue with Beth Wheatley.
The Nature Conservancy, West Virginia	Rodney Bartgis	Pre-filing letter sent October 13, 2014.
The Wilderness Society	Jamie Williams	Pre-filing letter sent October 24, 2014.
Triangle Sportsmen’s Club	Wayne Blevins	Pre-filing letter sent October 24, 2014.
Trout Unlimited, New River Valley Chapter (#207)	Jason Williams	Pre-filing letter sent October 24, 2014. Phone call on November 5, 2014.
Trout Unlimited, Roanoke Valley Chapter (#308)	Richard Weiss	Pre-filing letter sent October 24, 2014.
Trout Unlimited, Virginia Council	Graham Simmerman	Pre-filing letter sent October 24, 2014.
Trout Unlimited, West Virginia Council	Lee Orr	Pre-filing letter sent October 24, 2014. Letter returned – invalid address. Follow up phone call identified correct address. Pre-filing letter re-sent December 2, 2014.
Trust for Public Land	Jeff Danter	Pre-filing letter sent October 24, 2014.
Upper Monongahela River Association	Barry Pallay	Pre-filing letter sent December 2, 2014.
Virginia Lakes and Watersheds Alliance	Andrew Gould	Pre-filing letter sent October 24, 2014.

Stakeholder Affiliation	Name	Details and Comments
Virginia League of Conservation Voters	Michael Town	Pre-filing letter sent October 24, 2014.
Virginia Native Plant Society	Nancy Vehrs	Pre-filing letter sent October 24, 2014.
Virginia Outdoors Foundation	Brett Glymph	Pre-filing letter sent October 24, 2014.
Virginia Speleological Society (VSS)	Wilndorff, Karst Protection Coordinator (Virginia Department of Conservation Resources) Mike Furtrell, VSS Database Manager	Wil contacted MVP on October 13, 2014 to discuss concerns about karst/cave features with regards to the Bat Study Plan and MVP Project VSS is willing to share cave location data with MVP. Request for data sharing with regards to known cave locations and karst resources from VSS on November 26, 2014.
Virginia Wilderness Committee	Jeremy Boggs	Pre-filing letter sent October 24, 2014.
West Virginia Citizens Action Group	Gary Zuckett	Pre-filing letter sent December 2, 2014.
West Virginia Environmental Council	Bill Price	Pre-filing letter sent October 24, 2014.
West Virginia Environmental Council	Don Garvin	Pre-filing letter sent December 2, 2014.
West Virginia Highlands Conservancy	Cindy Ellis	Pre-filing letter sent October 24, 2014.
West Virginia Land Trust	Brent Bailey	Pre-filing letter sent November 5, 2014.
West Virginia Native Plant Society	Helen Gibbins	Pre-filing letter sent October 24, 2014.
West Virginia Rivers Coalition	Angie Rosser	Pre-filing letter sent October 24, 2014.
West Virginia Wilderness Lovers	Lauren Ragland	Pre-filing letter sent December 2, 2014 (via email).

Agency Communications
Table 3

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Federal				
Federal Energy Regulatory Commission	Rich McGuire Acting Director, Division of Gas-Environment and Engineering	Initial Consultation	October 16, 2014	Meeting in Washington, D.C.
		Request to Initiate NEPA Pre-filing Process	October 27, 2014	Approval of Pre-filing Request on October 31, 2014.
Bureau of Indian Affairs, Eastern Regional Office	Franklin Keel, Regional Director	NEPA Pre-filing Letter	October 13, 2014	
U.S. Department of Transportation (DOT), Office of Safety, Energy, and the Environment	Barbara McCann, Director	NEPA Pre-filing Letter	October 13, 2014	
National Park Service (NPS), Southeast Region	Herbert Young	Initial consultation	October 10, 2014	Email correspondence on October 10, 2014 confirming that KMZs of the proposed route were received by Kerry Moss.
	Wendy Janssen	NEPA Pre-filing Letter	October 13, 2014	Follow up from Wendy Janssen indicated that congressional action would be required to cross the Appalachian Trail within the Peters Mountain Segment as this crossing falls under a Memorandum of Agreement for the Appalachian National Scenic Trail.
	Kerry Moss			
	Mary Krueger, NPS Northeast Region Energy Specialist	SF-299 Form	December 2014 (anticipated)	
	Permit for Archeological Investigations	December 2014 (anticipated)		

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
U.S. Army Corps of Engineers (USACE), Huntington District	Michael Hatten Mark Taylor	NEPA Pre-filing Letter	October 13, 2014	Follow up email correspondence starting October 23, 2014 regarding Sutton and Burnsville Lakes.
USACE, Norfolk District	Tom Walker, Chief, Regulatory Branch Jennifer Frye Todd Miller	NEPA Pre-filing Letter	October 13, 2014	Follow up phone call on October 23, 2014 with Jennifer Frye and Todd Miller to introduce project. Todd asked to be informed of the progress on the Virginia delineations because they may send USACE personnel with our field teams to facilitate the field verifications. Todd and Jennifer advised that they can review the google earth map to assess the potential impacts to Section 10 (navigable waters) and advise where impacts can be avoided. Jennifer advised that drilling under Section 10 crossings is preferable. More discussion between USACE Huntington and Norfolk Districts is needed to determine how the districts will work together.
U.S. Department of Agriculture Natural Resource Conservation Service (USDA NRCS), Virginia	John David Harper, Acting State Soil Scientist	NEPA Pre-filing Letter	October 13, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
USDA NRCS, West Virginia	<p>Joe Hatton, Acting Programs Director</p> <p>Norm Bailey, Resource Conservationist</p>	NEPA Pre-filing Letter	October 13, 2014	<p>Follow up phone call on October 15, 2014 indicating that letter was received and requested a shapefile to be evaluated for soils. MVP will do its own analysis through SSURGO to verify that the project is not impacting any soils of concern and will request formal concurrence once the route is more finalized.</p> <p>Email correspondence starting October 15, 2014 regarding NRCS conservation easements.</p>
U.S. Environmental Protection Agency (EPA), Region 3 Air Protection Division	Diana Esher	NEPA Pre-filing Letter	October 10, 2014	
EPA, Region 3 Water Protection Division	Jon M. Capacasa	NEPA Pre-filing Letter	October 13, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
U.S. Forest Service (USFS)	JoBeth Brown Public Affairs Officer George Washington and Jefferson National Forests	Initial Consultation – Meeting	September 11, 2014	<p>Follow up email dated October 3, 2014 sent to JoBeth Brown providing updated maps of the two proposed crossings through the Jefferson National Forest.</p> <p>Follow up phone call on October 15, 2014 regarding proposed crossing through Jefferson National Forest. JoBeth Brown indicated that proposed crossing of the Appalachian Trail would be under NPS jurisdiction and USFS would be granter of everything except that crossing.</p>
		NEPA Pre-filing Letter	October 13, 2014	
		SF-299 Form	November 24, 2014	
		Permit for Archeological Investigations	December 2014 (anticipated)	
U.S. Fish and Wildlife Service (USFWS), Virginia	Troy Andersen Kimberley Smith Sumalee Hoskin	Initial Consultation	September 24, 2014	Email received October 9, 2014 from Kimberly Smith recommending that MVP use the online project review system.
		NEPA Pre-filing Letter	October 13, 2014	
		Bat Study Plan	November 3, 2014	Comments received from Sumalee Hoskin via email on November 26, 2014.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
		Meeting	November 10, 2014	<p>Email correspondence with regards to IPaC species list.</p> <p>Mr. Andersen indicated on November 18, 2014 that the IPaC system provides a list of species that are potentially present within the project action area. For each listed species, MVP will have to make an ESA Section 7 Determination within the table. Some field work and/or surveys will be necessary to accurately make a determination.</p>
USFWS, West Virginia	John Schmidt	Initial Consultation	September 24, 2014	Email correspondence received October 2, 2014 from Liz Stout regarding Shale Barren Rock Cress.
	Liz Stout, Fish and Wildlife Biologist; GIS Technician	NEPA Pre-filing Letter	October 13, 2014	
		Rare, threatened, and endangered species coordination letter (email)	October 30, 2014	
		Bat Study Plan	November 3, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
		Meeting	November 10, 2014	<p>Email correspondence with regards to IPaC species list.</p> <p>Liz Stout provided a list of federal species potentially impacted by MVP on November 13, 2014.</p> <p>Liz Stout provided pictures of maps showing MVP route and federal species occurrences on November 19, 2014.</p> <p>Awaiting follow up on specific survey requirements.</p>
State - Virginia				
Virginia Department of Forestry	Brad Williams	NEPA Pre-filing Letter	October 13, 2014	
Virginia Department of Game and Inland Fisheries (VDGIF)	Ernie Aschenbach Project Review	NEPA Pre-filing Letter	October 13, 2014	
	Brian Watson, Aquatic Resources Biologist/Malacologist	Bat Study Plan	November 3, 2014	Ernie Aschenbach indicated on November 20, 2014 (phone call) that the Bat Study Plan has been forwarded to Rick Reynolds.
	Rick Reynolds, Region IV Biologist/Bat Biologist	Rare, threatened, and endangered species coordination letter	November 3, 2014	<p>Ernie Aschenbach requested on November 20, 2014 that MVP submit the Aquatics Study Plan for review.</p> <p>All documents sent to VDGIF should include project number – ESSLog 35246.</p>
		Mussel Surveys and Review	November 25, 2014	Phone call with Brian Watson regarding freshwater mussel review, surveys, and assessments.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Virginia Department of Mines, Minerals, and Energy – Division of Gas and Oil	Rick Cooper, Director	NEPA Pre-filing Letter	October 13, 2014	
Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen	Initial Consultation	October 3, 2014	Meeting on October 15, 2014 Letter received dated October 30, 2014 requesting submission of a formal scope of work and recommending early consultation with NPS and USFS.
		NEPA Pre-filing Letter	October 13, 2014	
Virginia Department of Conservation and Recreation (VDCR)	Clyde Cristman, Director	NEPA Pre-filing Letter	October 13, 2014	
VDCR, Division of Natural Heritage	Rene Hypes	Initial Consultation	September 17, 2014	Email correspondence starting September 17, 2014 resulting in approval dated October 2, 2014 from the Heritage Data Provisional Committee for a data request for Tier III level data for the Mountain Valley Pipeline project at a cost of \$3,500. Data received on October 27, 2014.
		NEPA Pre-filing Letter	October 13, 2014	Follow up phone call on November 20, 2014 regarding environmental review services.
VDCR, Division of Planning and Recreation	Robbie Rhur Department of Conservation and Recreation, Division of Planning and Recreation	NEPA Pre-filing Letter	October 13, 2014	Phone call on November 3, 2014 requesting shapefiles to review the route in greater detail. Committed to providing comments by November 17, 2014.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
VDEQ, Air Protection Division	Michael Dowd, Air Division Director	NEPA Pre-filing Letter	October 10, 2014	
VDEQ, Water Division	Melanie D. Davenport, Water Division Director	NEPA Pre-filing Letter	October 13, 2014	
VDEQ, Office of Environmental Impact Review	Ellie L. Irons	NEPA Pre-filing Letter	October 13, 2014	
State – West Virginia				
West Virginia Department of Environmental Protection (WVDEP), Division of Air Quality	William Durham	NEPA Pre-filing Letter	October 10, 2014	
WVDEP, Division of Water and Waste Management	Yogesh Patel, Engineer Chief	NEPA Pre-filing Letter	October 13, 2014	
West Virginia Division of Energy	John F. “Jeff” Herholdt, Jr., Director	NEPA Pre-filing Letter	October 13, 2014	
West Virginia Division of Culture and History (SHPO)	Susan Pierce Lora Lamarre-DeMott, Senior Archaeologist	NEPA Pre-filing Letter	October 3, 2014	Letter received dated November 11, 2014 concurring with the scope of work as proposed and requesting that MVP contact local governments in the Area of Potential Effects for their input.
		Cultural Resources Work Plan	November 6, 2014	WV SHPO indicated on phone call on November 12, 2014 that they have no comments on the plan other than that it was acceptable and that there is no need for a meeting.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
West Virginia Environmental Protection Agency (WVEPA), Office of Oil and Gas Permitting	Tom Bass, Permitting - Environmental Resources Program Manager	NEPA Pre-filing Letter	October 13, 2014	Phone call on October 16, 2014 indicating that they received the pre-filing letter but have no jurisdiction over pipeline activity in West Virginia. Future correspondence should go to the WVDEP Office of Water and Waste Management.
West Virginia Department of Natural Resources (WVDNR), Office of Land and Streams	Joe T. Scarberry	NEPA Pre-filing Letter	October 13, 2014	
		Bat Study Plan	November 3, 2014	
West Virginia Division of Forestry	Randy Dye	NEPA Pre-filing Letter	October 13, 2014	

**Permit Approvals
Table 4**

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Federal			
NGA Section 7; Certificate for construction and operation of interstate natural gas pipeline.	Federal Energy Regulatory Commission	Rich McGuire Acting Director, Division of Gas-Environment and Engineering	Pre-filing request letter filed October 16, 2014. FERC granted request to use pre-filing process October 31, 2014.
Consultation regarding which tribes may have potential interest in project area or presence of traditional cultural properties, and contact tribes as appropriate	Bureau of Indian Affairs, Eastern Regional Office	Franklin Keel, Regional Director	Pre-filing letter sent October 13, 2014.
Consultation	U.S. Department of Transportation (DOT), Office of Safety, Energy, and the Environment	Barbara McCann, Director	Pre-filing letter sent October 13, 2014.
SF-299 Form Permit for Archeological Investigations	National Park Service (NPS), Southeast Region	Herbert Young Wendy Janssen Kerry Moss Mary Krueger, NPS Northeast Region Energy Specialist	Initial consultation on October 10, 2014, confirming receipt of KMZs. Pre-filing letter sent October 13, 2014. SF-299 Form and Permit for Archeological Investigations to be filed in December 2014.

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
<p>Section 404 Permit for impacts on waters of the U.S., including wetlands</p> <p>Section 10 Permit for activities affecting navigation</p>	U.S. Army Corps of Engineers (USACE), Huntington District	<p>Michael Hatten</p> <p>Mark Taylor</p>	<p>Pre-filing letter sent October 13, 2014. Email follow-up on October 23, 2014 regarding Sutton and Burnsville Lakes.</p> <p>More discussion between USACE Huntington and Norfolk Districts is needed to determine how the districts will work together.</p>
Same as USACE, Huntington District	USACE, Norfolk District	<p>Tom Walker, Chief, Regulatory Branch</p> <p>Jennifer Frye</p> <p>Todd Miller</p>	<p>Pre-filing letter sent October 13, 2014. Phone call on October 23, 2014. USACE requested to be informed of progress on Virginia delineations as USACE may send personnel with MVP field teams. USACE can review google earth map to assess potential impact to Section 10 waters. USACE advised drilling under Section 10 waters.</p> <p>More discussion between USACE Huntington and Norfolk Districts is needed to determine how the districts will work together.</p>
Consultation regarding permanent conversion of important farmland	U.S. Department of Agriculture Natural Resource Conservation Service (USDA NRCS), Virginia	John David Harper, Acting State Soil Scientist	Pre-filing letter sent October 13, 2014.
Same as USDA, Virginia	USDA NRCS, West Virginia	<p>Joe Hatton, Acting Programs Director</p> <p>Norm Bailey, Resource Conservationist</p>	Pre-filing letter sent October 13, 2014. Phone call on October 15, 2014 indicating that letter was received and requesting a shapefile. MVP will request formal concurrence once the route is more finalized. Email received on October 15, 2014 regarding NRCS conservation easements.

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Greenhouse gas permit for construction and operation air emissions	U.S. Environmental Protection Agency (EPA), Region 3 Air Protection Division	Diana Esher	Pre-filing letter sent October 13, 2014.
National Pollutant Discharge Elimination System (NPDES) stormwater construction permit for stormwater runoff	EPA, Region 3 Water Protection Division	Jon M. Capacasa	Pre-filing letter sent October 13, 2014.
SF-299 Form Permit for Archeological Investigations	U.S. Forest Service (USFS)	JoBeth Brown Public Affairs Officer George Washington and Jefferson National Forests	Initial consultation (meeting) on September 11, 2014. Follow-up email on October 3, 2014, providing updated maps of the two proposed Jefferson National Forest crossings. Pre-filing letter sent October 13, 2014. SF-299 Form and Permit for Archeological Investigations to be filed in December 2014.
Consultation under Section 7 of ESA for potential impacts on federally protected species Consultation regarding impacts on migratory birds Consultation regarding impacts on fish and wildlife	U.S. Fish and Wildlife Service (USFWS), Virginia	Troy Andersen Kimberley Smith Sumalee Hoskin	Initial consultation on September 24, 2014. Pre-filing letter sent October 13, 2014. Bat Study Plan submitted for review on November 3, 2014. Meeting on November 10, 2014 in Elkins, WV.
Same as USFWS, Virginia	USFWS, West Virginia	John Schmidt Liz Stout, Fish and Wildlife Biologist; GIS Technician	Initial consultation on September 24, 2014. Pre-filing letter sent October 13, 2014. Rare, threatened and endangered species coordination letter emailed on October 30, 2014. Bat Study Plan submitted for review on November 3, 2014. Meeting on November 10, 2014 in Elkins, WV.

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
State - Virginia			
Consultation regarding potential impacts to state-managed forests	Virginia Department of Forestry	Brad Williams	Pre-filing letter sent October 13, 2014.
Consultation regarding potential impacts to state-managed lands	Virginia Department of Game and Inland Fisheries (VDGIF)	Ernie Aschenbach Project Review Brian Watson, Aquatic Resources Biologist/Malacologist Rick Reynolds, Region IV Biologist/Bat Biologist	Pre-filing letter sent October 13, 2014. Bat Study Plan and rare, threatened, and endangered species coordination letter submitted for review on November 3, 2014. Phone call on November 25, 2014 regarding mussel surveys and review.
Consultation	Virginia Department of Mines, Minerals, and Energy – Division of Gas and Oil	Rick Cooper, Director	Pre-filing letter sent October 13, 2014.
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen	Initial consultation on October 3, 2014. Pre-filing letter sent October 13, 2014. Meeting on October 15, 2014. Letter received dated October 30, 104 requesting submission of formal scope of work and recommending early consultation with NPS and USFS.
Consultation on potential impacts to wildlife species and habitat	Virginia Department of Conservation and Recreation (VDCR)	Clyde Cristman, Director	Pre-filing letter sent October 13, 2014.

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Consultation for state threatened and endangered species	VDCR, Division of Natural Heritage	Rene Hypes	Email correspondence starting September 17, 2014 resulting in approval dated October 2, 2014 from the Heritage Data Provisional Committee for a data request for Tier III level data for the Mountain Valley Pipeline project at a cost of \$3,500. Data received on October 27, 2014. Pre-filing letter sent October 13, 2014. Follow-up phone call on November 20, 2014 regarding environmental review services.
Consultation for cave locations and karst resources in Virginia	Virginia Speleological Society (VSS)	Wil Orndorff, Karst Protection Coordinator (VDCR) Mike Furtrell, VSS Database Manager	Requested data on known cave locations and karst resources on November 26, 2014.
Consultation for state parks and managed lands	VDCR, Division of Planning and Recreation	Robbie Rhur Department of Conservation and Recreation, Division of Planning and Recreation	Pre-filing letter sent October 13, 2014. Follow-up phone call on November 3, 2014 requesting shapefiles to review the route in greater detail.
Prevention of Significant Deterioration (PSD) permit for air emissions	VDEQ, Air Protection Division	Michael Dowd, Air Division Director	Pre-filing letter sent October 13, 2014.
Water Quality Certification for construction and operation impacts on water and wetlands	VDEQ, Water Division	Melanie D. Davenport, Water Division Director	Pre-filing letter sent October 13, 2014.
Consultation	VDEQ, Office of Environmental Impact Review	Ellie L. Irons	Pre-filing letter sent October 13, 2014.

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Consultation	The Nature Conservancy (TNC) in Virginia	Michael Lipford, Virginia Executive Director	Letter received dated September 8, 2014 requesting the pipeline avoid both TNC legal interests and critical habitats for conservation, specifically the Central Appalachian Whole System Project and Narrows Preserve. Pre-filing letter sent October 13, 2014. Meeting on November 3, 2014 resulting in TNC's request for shapefiles and recommendation of review of karst locations.
State – West Virginia			
Prevention of Significant Deterioration (PSD) permit for air emissions	West Virginia Department of Environmental Protection (WVDEP), Division of Air Quality	William Durham	Pre-filing letter sent October 13, 2014.
Water Quality Certification for construction and operation impacts on water and wetlands	WVDEP, Division of Water and Waste Management	Yogesh Patel, Engineer Chief	Pre-filing letter sent October 13, 2014.
Consultation	West Virginia Division of Energy	John F. "Jeff" Herholdt, Jr., Director	Pre-filing letter sent October 13, 2014.
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	West Virginia Division of Culture and History (SHPO)	Susan Pierce Lora Lamarre-DeMott, Senior Archaeologist	Pre-filing letter sent October 13, 2014. Cultural Resources Work Plan submitted for review on November 6, 2014. Letter received dated November 11, 2014 concurring with scope of work as proposed. Follow-up phone call on November 12, 2014 indicating that WV SHPO has no further comments on the work plan.

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Approval of Erosion and Sediment Control Plan and/or Spill Prevention, Control, and Countermeasure Plan	West Virginia Environmental Protection Agency (WVEPA), Office of Oil and Gas Permitting	Tom Bass, Permitting - Environmental Resources Program Manager	Pre-filing letter sent October 13, 2014. Phone call on October 16, 2014 indicating that they received the pre-filing letter but have no jurisdiction over pipeline activity in West Virginia. Future correspondence should go to the WVDEP Office of Water and Waste Management.
Stream Activity Permit for construction in or across a stream	West Virginia Department of Natural Resources (WVDNR), Office of Land and Streams	Joe T. Scarberry	Pre-filing letter sent October 13, 2014. Bat Study Plan submitted for review on November 3, 2014.
Consultation on potential impacts to state parks and forests	West Virginia Division of Forestry	Randy Dye	Pre-filing letter sent October 13, 2014.
Consultation	The Nature Conservancy (TNC) in West Virginia	Rodney Bartgis	Pre-filing letter sent October 13, 2014.