



625 Liberty Avenue, Suite 1700 | Pittsburgh, PA 15222
844-MVP-TALK | mail@mountainvalleypipeline.info
www.mountainvalleypipeline.info

January 7, 2015

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, N.E.
Washington, D.C. 20426

Re: Mountain Valley Pipeline, LLC
Docket No. PF15-3-000
Monthly Status Report – December 2014

Dear Ms. Bose:

Pursuant to Section 157.21(f) (6) of the Commission's rules and regulations, Mountain Valley Pipeline, LLC is submitting for filing in the captioned proceeding its Monthly Status Report for the Mountain Valley Pipeline Project covering the period through December 31, 2014

A copy of this filing is also being provided to Paul Friedman, OEP and to Lavinia DiSanto, Cardno. Should you have any questions regarding this matter, please contact the undersigned by telephone at (412) 395-5540 or by e-mail at pdiehl@eqt.com.

Respectfully submitted,

Mountain Valley Pipeline, LLC

A handwritten signature in black ink that reads "Paul W. Diehl".

Paul W. Diehl

Enclosures

cc: Paul Friedman (w/enclosures)
Lavinia M. DiSanto, Cardno, Inc. (w/enclosures)

MOUNTAIN VALLEY PIPELINE, LLC
FERC Docket No. PF15-3-000
MOUNTAIN VALLEY PIPELINE PROJECT
Monthly Status Report Filed 1/07/2015

I. Pipeline

a. Land and Civil Surveys

- i. 82.4% survey permissions obtained
- ii. 32.2% centerline survey complete
- iii. 0% ROW acquired by length
- iv. 0% access roads identified to date, 0% acquired
- v. 0% ancillary sites identified to date, 0% acquired

b. Environmental

- i. Stream and Wetland field surveys –2% complete overall
 - Surveys will resume March – April 2015
- ii. Phase I Cultural surveys – 1% complete overall
 - Due to mild weather conditions surveys have been completed on approximately 2 miles with no positive indicators located. Surveys will resume as weather allows in January 2015.
- iii. Bats – 5% complete overall
 - Mist Net Surveys 0% complete
 - Portal Surveys 14% complete
 - Habitat Assessment 5% complete
- iv. Mussels –0% complete
 - Surveys will begin in March – April 2015
- v. Plants – 0% complete
 - Surveys will begin in March – April 2015
- vi. Aquatics – 0% complete
 - Surveys will begin in March – April 2015

II. Compressor Stations

a. Bradshaw Station – Wetzell County, West Virginia, Harris Station - Braxton County, West Virginia, Stallworth Station - Greenbrier County, West Virginia, Swann Station - Roanoke County, Virginia

- i. Land - Proposed sites have been identified (approximate mile post – 5.0, 75.0, 150.0, and 224.0). The locations will be examined for constructability in January.
- ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys will begin in March – April 2015.
- iii. Engineering – Preliminary Compressor Station site sizing is ongoing
 - Compressor unit specifications have been sent to various suppliers for quote, based on current operating condition information.
 - Compressor unit quotes are expected by January 9th.

MOUNTAIN VALLEY PIPELINE, LLC
FERC Docket No. PF15-3-000
MOUNTAIN VALLEY PIPELINE PROJECT
Monthly Status Report Filed 1/07/2015

III. Interconnect Facilities

- a. **Mobley Interconnect, Sherwood Interconnect, WB Interconnect, and Transco Interconnect**
- i. Land – Acquisition not started
 - ii. Environmental – Stream and wetland, rare, threatened and endangered species, and cultural surveys will be in March – April 2015.
 - iii. Engineering – Working to identify appropriate locations

IV. Stakeholder Communications

- a. Government – See attached Table 1
- b. Non-Government Officials - See attached Table 1
- c. Open Houses
 - i. Four Open Houses have been held to date
 - Pittsylvania County, VA – Located at The Hampton Inn in Gretna on 12/15/14
 - Franklin County, VA – Located at the Harvester Performance Center on 12/16/14
 - Roanoke County, VA – Located at the Salem Civic Center on 12/17/14
 - Montgomery County, VA – Located at the Days Inn Conference Center on 12/18/14
- d. Environmental non-government organizations – See attached Table 2

V. Agency Communications

- a. Agency Meetings – See attached Table 3.

VI. Permitting Table

- a. See attached Table 4

**Government and Non-Government
Stakeholder Communications
Table 1**

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Federal			
U.S. Senate	Joe Manchin III	U.S. Senator	October 3, 2014. In person meeting with Project information provided. November 17, 2014. In person meeting with legislative assistant.
U.S. Senate	Jay Rockefeller	U.S. Senator	October 6, 2014. In person meeting with Project information provided.
U.S. Senate	Tim Kaine	U.S. Senator	November 17, 2014. In person meeting with legislative assistant.
U.S. Senate	Mark Warner	U.S. Senator	November 18, 2014. In person meeting with legislative assistant.
U.S. Congress	David McKinley	U.S. Congressman	Meeting held the Week of 10/6.
U.S. Congress	Shelley Moore Capito	U.S. Congresswoman	October 8, 2014 call with district director; forwarded copies of route maps and press release.
U.S. Congress	Nick Joe Rahall	U.S. Congressman	Contacted Week of October 6, 2014
U.S. Congress	Robert "Bob" Goodlatte	U.S. Congressman	November 17, 2014. In person meeting with legislative assistant. Meeting with Chief of Staff Pete Larkin at Roanoke County Open House on December 17, 2014.
U.S. Congress	David McKinley	U.S. Congressman	November 18, 2014. In person meeting with legislative assistant.
U.S. Congress	Robert Hurt	U.S. Congressman	November 18, 2014. In person meeting with legislative assistant.
U.S. Congress	Morgan Griffith	U.S. Congressman	November 18, 2014. In person meeting with Congressman Griffith and his staff.
US House of Representatives Congressman Robert Hurt (VA-05)	Bryan Wood	Legislative Director	Office requested more information and a point of contact for constituent calls on October 2, 2014.
West Virginia			
Governor of WV	Earl Ray Tomblin	Governor	Contacted week of October 6, 2014. Contacted Governor's policy director and communications director to discuss and provide copies of the MVP Economic Benefits Study and news release on 12/10.
WV State Senate	William Laird	WV State Senator	Contacted week of October 6, 2014.
WV Secretary of Commerce	Keith Burdette	Secretary of Commerce	Meeting October 3, 2014; forwarded proposed maps and press releases the week of October 6, 2014.
WV Chamber of Commerce	Steve Roberts	President	Contacted week of October 6, 2014. Emailed copies of Economic Benefits Study and MVP news release on 12/11.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
WV Department of Agriculture	Walt Helmick	Agriculture Commissioner	Contacted week of October 6, 2014.
WV State Senate	Ron Miller	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Sam Cann	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Doug Facemire	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Gregg Tucker	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Clark Barnes	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Jeffrey Kessler	WV State Senator	Contacted week of October 6, 2014.
WV State Senate	Larry Edgell	WV State Senator	Contacted week of October 6, 2014.
WV State Attorney General	Patrick Morrissey	Attorney General	Contacted week of October 6, 2014.
Roanoke Regional Partnership			In person meeting on November 11, 2014.
West Virginia – Counties			
Braxton County Commission	Gary Ellyson, II Teresa Frame Arlene Herndon	President Commissioner Commissioner	Spoke w/ clerk on September 18, 2014; forwarded by email copies of the letter and Project overview. Spoke with Ms. Tishner on October 6, 2014, received her email address and forwarded copies of the maps. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11 and spoke with Commissioner Ellyson.
Braxton County EDA	Terrell Ellis	Director	Discussion held week of October 6, 2014. Meeting held December 11, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Braxton County Delegate	Brent Boggs	Delegate	Contacted week of October 6, 2014.
Doddridge County Commission	Ralph Sandora, Jr. Shirley Williams Gregory Robinson	President Commissioner Commissioner	Spoke with commission assistant (Katie) on September 22, 2014. Spoke with Katie on October 3, 2014 and informed her I would be sending the route map. Map was subsequently provided. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Doddridge County EDA	Herk Connor	Director	Spoke with Herk Connor, executive director, on September 23, 2014 to inform him about the Project. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Doddridge County Delegate	William Romine	Delegate	Contacted week of October 6, 2014.
Doddridge County Clerk	Beth Rogers	Clerk	Contacted week of October 6, 2014
Fayette County Commission	Denise Scalph Matt Wender John Lopez	President Commissioner Commissioner	Spoke with clerk on September 19, 2014. Emailed letter and overview. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Fayette County Delegate	Dave Perry	Delegate	Contacted week of October 6, 2014.
Fayette County Delegate	John Pino	Delegate	Contacted week of October 6, 2014.
Fayette County Delegate	Margaret Staggars	Delegate	Contacted week of October 6, 2014.
Fayette County Administrator	Debbie Berry	County Administrator	Spoke w/ Debbie Berry, Co. Administrator, on September 22, 2014 and sent her an email requesting a call with her and the Commissioners. Emailed updated versions of Project maps on October 4, 2014.
Fayette County Chamber of Commerce	Sharon Cruikshanks		Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Fayette County Clerk	Kelvin Holiday	Clerk	Contacted week of October 6, 2014
Greenbrier County Commission	Karen Lobban Michael McClung Woody Hanna	President Commissioner Commissioner	Spoke with Comm. Ast. Kelly Banton on September 22, 2014. Emailed Project maps with a request for an in person meeting on October 3, 2014. Meeting scheduled for October 14, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Greenbrier County Delegate	Ray Canterbury	Delegate	Contacted week of October 6, 2014.
Greenbrier County EDC	Steve Weir		Contacted week of October 6, 2014; tentative meeting scheduled for November 20, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
New River Gorge Development Authority	Chad Wylke	Director	Contacted week of October 6, 2014; meeting held October 14. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Harrison County Commission	Ron Watson Bernie Fazzini Michael Romano	President Commissioner Commissioner	Contacted week of October 6, 2014; Meeting set for October 16, 2014. Meeting rescheduled for October 23, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Harrison County EDA	Jacqui Tennant		Contacted week of October 6, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Harrison County Administrator	William "Willy" Parker	County Administrator	Spoke with Comm. Administrator William "Willy" Parker on September 19, 2014. Sent email with maps/information on October 3, 2014. Meeting with the County Administrator on October 16, 2014. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Harrison County Delegate	Ron Fragale	Delegate	Contacted week of October 6, 2014.
Harrison County Delegate	Danny Hamrick	Delegate	Contacted week of October 6, 2014.
Harrison County Delegate	Richard Iaquina	Delegate	Contacted week of October 6, 2014.
Harrison County Delegate	Tim Miley	Delegate	Contacted week of October 6, 2014.
Harrison County Chamber of Commerce	Kathy Wagner	Executive Director	Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Lewis County Commission	Agnes Queen Pat Boyle Tom Fealy	President Commissioner Commissioner	Spoke with Administrator Whetsell and all 3 commissioners on September 22, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Lewis County EDA	Mike Herron	Director	Contacted week of October 6, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Lewis County Administrator	Cindy Whetsell	County Administrator	Spoke w/ Co. Administrator Cindy Whetsell on September 19, 2014. Emailed updated versions of Project maps on October 4, 2014. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Lewis County Delegate	Margaret Smith	Delegate	Contacted week of October 6, 2014.
Lewis County Chamber of Commerce	Sherry Lambert	Executive Director	Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Marshall County Chamber of Commerce	David Knuth		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Mercer County EDA	Janet Baily		Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Greater Bluefield Chamber of Commerce	Marc Meachum, Jr.		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Princeton-Mercer County Chamber of Commerce	Robert Farley		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Morgantown Area Chamber of Commerce	Dan Kimble		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Monroe County Commission	Shane Ashley Bill Miller Clyde Gum, Jr.	President Commissioner Commissioner	Contacted week of October 6, 2014. Meeting with Monroe County Commission and public on November 12, 2014 with Max Macon, Greg Hoyer and Bryan Brown. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Monroe County Clerk	Donald Evans	County Clerk	Was instructed to contact Clerk Evans on September 22, 2014. Emailed updated versions of Project maps on October 4, 2014 with a note to inform that Marion Co. is no longer in the project route. Emailed copies of Economic Benefits Study and County Profile on 12/11. [B. Brown] Engaged in email exchange on property tax calculations on 12/11.
Monroe County Delegate	Gerald L. Crosier	Delegate	Contacted week of October 6, 2014.
Monroe County Landowner	Bob Allen		Spoke with Mr. Allen on October 8, 2014.
Nicholas County Commission	John Miller Yancy Short Ken Altizer	President Commissioner Commissioner	Spoke with Commission assistant (Mary) on September 19, 2014. Provided maps on October 6, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Nicholas County Delegate	Adam Young	Delegate	Contacted week of October 6, 2014.
Summersville Area Chamber of Commerce	Mary Spencer		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Richwood Area Chamber of Commerce	Pat McKenzie		Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Summers County Commission	Bill Lightner Jack Woodrum Tony Williams	President Commissioner Commissioner	Contacted week of October 6, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. December 23, 2014 telephone call with Commissioner Woodrum to discuss media coverage of pipeline project. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Summers County Clerk	Mary Beth Merritt	County Clerk	Spoke w/ Clerk Merritt on September 22, 2014 and provided information for October 6, 2014 Commissioners meeting.
Summers County Delegate	Roy Cooper	Delegate	Contacted week of October 6, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Webster County Commission	Bill Armentrout Jerry Hamrick Daniel Dotson	President Commissioner Commissioner	Left voicemail on September 23, 2014. Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Webster County Clerk	Eva Green	County Clerk	Spoke with a representative in the Co. Clerk's office on October 6, 2014.
Webster County EDA	Geary Weir	Director	Discussion held the week of October 6, 2014. Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Webster County Delegate	Dana Lynch	Delegate	Contacted week of October 6, 2014.
Wetzel County Commission	Don Mason Robert Borby Lawrence "Larry" Lemon	Commissioner Commissioner Commissioner	Spoke with the assistant to the Co. Clerk on September 22, 2014. Spoke with Commissioner/Co. Administrator Larry Lemon on October 6, 2014. Nathaniel Manchin and Brittany Carns discussed the MVP project Commissioners Bob Gorby and Larry Lemon. Provided them with a MVP packet with information on October 30, 2014 Emailed all county commissions on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. Emailed copies of Economic Benefits Study and County Profile on 12/11.
Wetzel County Region Economic Development	Don T. Rigby	Executive Director	Discussion held week of October 6, 2014 Emailed all EDAs on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Wetzel County Chamber of Commerce	Don Riggerbach	President	Contacted week of October 6, 2014. Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Wetzel County Delegate	Dave Pethtel	Delegate	Contacted week of October 6, 2014.
Tourism Commission	Dave Arnold	Business Owner	Contacted week of October 6, 2014.
WV Roundtable	Paul Arbogast		Contacted week of October 6, 2014.
WV ACT Foundation	Steve White	Director	Contacted week of October 6, 2014. Meeting with Steve White and Affiliated Construction Trade Council on November 12, 2014 with John Brown and Joe Dawley
WV AFLCIO			Voicemail left for Kenny Perdue October 8, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
WV Building and Construction Trades Council			Left voicemail for Dave Efaw on October 8, 2014.
WV Manufacturers Association			Contacted week of October 6, 2014. Maps and press release sent October 8, 2014.
WVONGA			Contacted week of October 6, 2014.
WV Association of Counties			Week of October 6, 2014 spoke with the membership director/program officer for the organization and briefed her on the Project.
WV Association of County Commissioners			Week of October 6, 2014 spoke with the director of the organization and briefed her on the Project.
WV Farm Bureau	Charles Wilfong	President	Conversation with Orndorff
Army Corps of Engineers	Colonel Leon F. Parrott		Emailed
WV Land Trust	Terrell Ellis	Senior Project Manager	Contacted week of October 6, 2014. Meeting held October 22, 2014.
IOGA West Virginia	Charlie Burd	Executive Director	Contacted week of October 6, 2014.
Mid-Ohio Valley Chamber of Commerce	Jill Parsons		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Charleston Regional Chamber of Commerce	Matt Ballard		Emailed Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter.
Wheeling Area Chamber of Commerce	Erikka Storch		Emailed all Chambers on November 14, 2014 to provide them with an advance copy of the November stakeholder letter. [Bryan Brown]
Virginia			
Office of the Governor, Commonwealth of Virginia	Hayes Framme	Advisor on Infrastructure and Development	Meeting on August 18, 2014 to provide Project overview. Phone conference on October 6, 2014 to provide Project update. Meeting on November 3, 2014 to review project details. Meeting on November 24, 2014.
Office of the Governor, Commonwealth of Virginia	Anna James	Policy Director	Meeting on November 3, 2014 to review project details.
Office of the Governor, Commonwealth of Virginia	Randy Marcus	Senior Policy Advisor	Meeting on November 3, 2014 to review project details.
Office of the Lieutenant Governor, Commonwealth of Virginia	Clark Mercer	Chief of Staff	Meeting on November 3, 2014 to review project details.
Office of the Governor, Commonwealth of Virginia	Maurice Jones	Secretary of Commerce & Trade	Meeting on November 24, 2014.
Office of the Governor, Commonwealth of Virginia	Molly Ward	Secretary of Natural Resources	Meeting on November 24, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Office of the Governor, Commonwealth of Virginia	Evan Fineman	Deputy Secretary of Natural Resources	Meeting on November 24, 2014.
Virginia General Assembly	Delegate Joseph R. Yost	State Delegate, House District 12	Phone conversation on June 23, 2014 with Legislative Aide. Meeting on September 17, 2014 and email on October 8, 2014. Meeting on October 21, 2014. Meeting on November 6, 2014 with Legislative Aide. Meeting on November 13, 2014.
Virginia General Assembly	Delegate Gregory D. Habeeb	State Delegate, House District 8	Email on October 8, 2014 to provide general information.
Virginia General Assembly	Delegate Nick C. Rush	State Delegate, House District 7	Phone conversation on June 23, 2014 with Legislative Aide. Meeting on September 17, 2014.E mail on September 22, 2014. Email October 8, 2014.
Virginia General Assembly	Delegate Charles D. Poindexter	State Delegate, House District 9	Meeting June 23, 2014. Meeting on September 18, 2014. Email on October 8, 2014. Phone conversation on October 14, 2014. Meeting on November 12, 2014. Phone conversation on December 4, 2014.
Virginia General Assembly	Delegate Leslie R. Adams	State Delegate, House District 16	Phone conversation on June 24, 2014 with Legislative Aide. Phone conversation on July 3, 2014 with Legislative Aide. Meeting on August 10, 2014. Meeting on September 18, 2014. Email on October 8, 2014. Meeting on October 16, 2014.
Virginia General Assembly	Delegate Daniel W. Marshall, III	State Delegate, House District 14	Meeting on June 23, 2014. Email on September 16, 2014. Meeting September 18, 2014. Phone conversation on October 3, 2014. Emails on October 3 and 8, 2014.
Virginia General Assembly	Senator John S. Edwards	State Senator, Senate District 21	Phone conversation on September 30, 2014. Phone conversation on October 7, 2014. Email on October 8, 2014. Phone conversation on October 22, 2014 with Legislative Aide. Meeting on November 11, 2014. Meeting at Montgomery County Open House on December 18, 2014.
Virginia General Assembly	Senator A. Benton Chaffin, Jr.	State Senator, Senate District 38	Meeting on August 12, 2014 and email October 8, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Virginia General Assembly	Senator Ralph K. Smith	State Senator, Senate District 19	Meeting on June 23, 2014.Meeting on September 14, 2014. Email on September 22, 2014. Email on October 8, 2014. Meeting on November 3, 2014.
Virginia General Assembly	Senator William M. Stanley, Jr.	State Senator, Senate District 20	Meetings on June 23, 2014, August 12, 2014 and September 14, 2014. Email on October 8, 2014.
Virginia General Assembly	Senator Frank M. Ruff, Jr.	State Senator, Senate District 15	Meetings on August 8, 2014, September 14, 2014 and September 15, 2014. Email on October 8, 2014. Phone conversation on October 13, 2014.
Virginia General Assembly	Senator Mark D. Obenshain	State Senator, Senate District 26	Meeting on September 14, 2014; Email on October 8, 2014.
Virginia General Assembly	Senator Emmet W. Hanger, Jr.	State Senator, Senate District 24	Meetings on August 8, 2014, September 14, 2014 and September 15, 2014.
Western Virginia Water Authority	Gary Robertson	Executive Director	Meeting on December 18, 2014.
Western Virginia Water Authority	Phil Martin	Director of Operations	Meeting on December 18, 2014.
Virginia - Counties			
Franklin County	Rick Huff	County Administrator	Letter from Joseph Dawley of EQT providing general information about the Project, schedule, map and other information. Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Phone conference September 25, 2014 to address questions and discuss issues related to economic development opportunities in the County. Email on October 3, 2014 with route map for Franklin County. Email on October 7, 2014 with new route map and press release with information on the Project. Phone conference October 9, 2014 to discuss the new proposed route and answer general questions. Meeting on October 14, 2014. Public presentation to the Board of Supervisors on October 21, 2014. Meeting on December 3, 2014. Phone conversation & email on December 16, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Franklin County	Ronnie Thompson	Board of Supervisors	Phone conference October 9, 2014 to discuss the new proposed route and general questions. Meeting on October 14, 2014. Public presentation to the Board of Supervisors on October 21, 2014.
Franklin County	Don Smith	Public Works Director	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Phone conference on September 25, 2014 regarding economic development issues. Meeting on October 14, 2014.
Franklin County	Bobby Thomson	Board of Supervisors	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Meeting on October 14, 2014.
Franklin County	Bob Camicia, Charles Wagner, Cline Brubaker, Leland Mitchell	Board of Supervisors	Meeting on October 14, 2014.
Franklin County	Lisa Cooper	Planning Staff	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Meeting on October 21, 2014.
Franklin County	Niel Hothouser	Planning Staff	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Meeting on October 21, 2014.
Franklin County	Chris Whitlow	Deputy County Administrator	Phone conference on September 12, 2014 to provide an overview of the Project and answer general questions. Meeting on October 14, 2014. Meeting on December 3, 2014.
Franklin County	Charles Canditt	Public Works Department	Phone conference on September 25, 2014 regarding economic development issues.
Giles County	Chris McKlarney	County Administrator and Economic Development Director	Letter from Joseph Dawley of EQT on September 11, 2014 providing overview of the Project, general information, route information and project schedule. Phone conference on September 18, 2014 to discuss overview of the Project and general issues. Phone conversation on October 3, 2014 to review new route proposal and other issues regarding the Project. Email new proposed route following call. Email press release on October 7, 2014 regarding Project update and additional details. Meeting on October 15, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
			Meeting on December 3, 2014.
Giles County	John Ross	Zoning Administrator & County Planner	Meeting on October 15, 2014. Meeting on December 3, 2014.
Giles County	Richard Chidester	County Attorney	Meeting on October 15, 2014.
Giles County	Board of Supervisors and public		Public presentation to Board of Supervisors on November 20, 2014.
Pittsylvania County	Clarence Monday	County Administrator	Letter from Joseph Dawley of EQT on September 11, 2014 to provide general information, Project overview, route information and benefits. Phone conference on September 18, 2014 to discuss Project overview, answer questions and orient the county to the FERC process. Phone conversation on October 6, 2014 to discuss new route through the county and answer general questions. Phone conversation on October 7, 2014 to provide press release and additional information. Meeting on October 16, 2014. Email on October 20, 2014 to schedule public presentation to the Board of Supervisors. Meeting on December 15, 2014.
Pittsylvania County	Otis Hawker	Assistant County Administrator	Phone conference on September 18, 2014 to discuss Project overview, answer general questions and discuss the route. Meeting on October 16, 2014. Meeting on December 15, 2014.
Pittsylvania County	Greg Slides	Assistant County Administrator, Planning & Development	Meeting on December 15, 2014.
Pittsylvania County	Jessie Barksdale	Board of Supervisors	Meeting on October 16, 2014. Meeting on December 15, 2014.
Pittsylvania County	Brenda Bowman	Board of Supervisors	Meeting on October 16, 2014. Meeting at Pittsylvania County Open House on December 15, 2014
Pittsylvania County	Elton Blackstock, Jerry Hagerman	Board of Supervisors	Meeting on December 15, 2014.
Pittsylvania County	Board of Supervisors and public		Public presentation to Board of Supervisors on November 3, 2014
Pittsylvania County	J. Vaden Hunt	County Attorney	Meeting on October 16, 2014.
Pittsylvania County	Jim Davis	County Emergency Management	Meeting on December 15, 2014

Stakeholder Affiliation	Name	Title/Position	Details and Comments
		Coordinator	
Roanoke County	Dan O'Donnell	Acting County Administrator	<p>September 11, 2014. Letter from Joseph Dawley to provide a general Project overview, route information, schedule information and other general information.</p> <p>Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review the FERC process and follow up email to provide FERC Citizens Guide to Landowners document for the County to use with residents asking questions.</p> <p>Email sent on October 3, 2014 with new proposed route map.</p> <p>Email sent October 7, 2014 with press release discussing new route and updates to the Project.</p> <p>Letter dated October 16, 2014 received.</p> <p>Response letter dated October 29, 2014 sent.</p> <p>Public presentation to the Board of Supervisors on October 14, 2014. Pittsylvania County.</p> <p>Meeting on November 12, 2014.</p> <p>Phone conversation on December 4, 2014.</p> <p>Meeting on December 16, 2014.</p> <p>Meeting at Roanoke County Open House on December 17, 2014.</p>
Roanoke County	Richard Caywood	Assistant County Administrator	<p>Meeting on November 12, 2014.</p> <p>Phone conversation on December 3, 2014.</p> <p>Meeting on December 16, 2014.</p> <p>Meeting at Roanoke County Open House on December 17, 2014.</p>
Roanoke County	Jill Loope	Economic Development Director	Meeting on December 16, 2014.
Roanoke County	Jill Loope	Economic Development Director	Meeting on December 16, 2014.
Roanoke County	Paul Mahoney	County Attorney	Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review FERC process.
Roanoke County	Arnold Covey	Director of Community Development	Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review FERC process.
Roanoke County	Doug Blount	Director of Parks & Recreation	Meeting at Roanoke County Open House on December 17, 2014.
Roanoke County	Greg Martin	Director, Camp Roanoke	Meeting at Roanoke County Open House on December 17, 2014.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Roanoke County	Philip Thompson	Planning Director	Phone conference on September 23, 2014 to discuss Project overview, answer general questions and review FERC process.
Roanoke County	Board of Supervisors & public		Public presentation to the Board of Supervisors on October 14, 2014.
Roanoke County	Joseph McNamara, P. Jason Peters, Al Bedrosian, Charlotte Moore	Board of Supervisors	Meeting on December 4, 2014.
Montgomery County	Craig Meadows	County Administrator	Letter from Joseph Dawley of EQT on September 11, 2014 providing a Project overview, general route information, schedules, and other general information. Phone conference on September 18, 2014 to discuss Project overview, answer general questions and outline FERC process. Phone conversation on October 3, 2014 to discuss new route, provide additional Project information and answer general questions and follow up email with new Project map. Email sent October 7, 2014 with press release and additional project information. Meeting on October 15, 2014. Emails and phone calls on October 17, 2014 and October 20, 2014 to schedule public presentation to the Board of Supervisors and send informational materials for County website. Email & meeting on November 4, 2014. Email & phone conversation on November 10, 2014. Meeting on December 17, 2014.
Montgomery County	Bill Brown	Board of Supervisors Chairman	Phone conference on September 18, 2014 to discuss Project overview, answer general questions and outline FERC process. Meeting on October 15, 2014. Meeting on November 12, 2014. Meeting on December 17, 2014.
Montgomery County	Annette Perkins	Board of Supervisors	Meeting on October 15, 2014. Meeting at Montgomery County Open House, December 18, 2014.
Montgomery County	Board of Supervisors & public		Public presentation to the Board of Supervisors on November 5, 2014. Remarks at November 12, 2014 Montgomery County Board of Supervisors meeting.

Stakeholder Affiliation	Name	Title/Position	Details and Comments
Montgomery County	Chris Tuck, Mary Biggs	Board of Supervisors	Meeting on November 12, 2014. Meeting at Montgomery County Open House, December 18, 2014.
Montgomery County	Matthew Gabrielle	Board of Supervisors	Meeting at Montgomery County Open House, December 18, 2014.
Montgomery County	Gary Creed	Board of Supervisors	Meeting on December 17, 2014.
Montgomery County	Ruth Ritchie	Public Information Officer	Phone conference on September 18, 2014 to discuss Project overview, answer general questions and outline FERC process. Meeting on October 15, 2014. Email on October 17, 2014 to send informational materials for County website. Meeting on December 17, 2014.
Montgomery County	Ryan Hamilton	Economic Development Director	Meeting on December 17, 2014.
Montgomery County	Neal Turner	County Emergency Services Coordinator	Meeting on December 18, 2014.
Montgomery County	Keith Bolte	Fire Chief, Town of Blacksburg	Meeting on December 18, 2014.
Montgomery County	Bobby Carner	Assistant Fire Chief, Town of Blacksburg	Meeting on December 18, 2014.
Montgomery County	Clyde Hodges	Fire Chief, Village of Elliston	Meeting on December 18, 2014.
Floyd County	Daniel J. Campbell	County Administrator	Letter from Joseph Dawley on September 11, 2014 providing general Project information. Phone conference on October 7, 2014 to discuss new route that excludes Floyd county and answer general questions.
Corporations & Non-Government Organizations			
Roanoke Gas Company	John D'Orozio	President	Phone conversation on October 3, 2014 to provide Project overview. Email & phone conversation on October 27, 2014.
Virginia Petroleum Council	Michael Ward	Executive Director	Phone conversation on October 3, 2014 to provide Project overview.
Roanoke Regional Chamber of Commerce	Tori Williams	Vice President, Public Policy	Presentation to Public Policy Committee and staff on October 15, 2014. Email & phone conversation on November 17, 2014.
Montgomery County Chamber of Commerce	Sharon Scott	Executive Director	Email & phone conversation on October 27, 2014. Presentation to Board on November 4, 2014.
New River Valley Economic Development Alliance	Aric Bopp	Executive Director	Email & phone conversation on October 27, 2014. Presentation to Board, staff & Prospect

Stakeholder Affiliation	Name	Title/Position	Details and Comments
			Team on November 4, 2014.
American Council of Engineering Companies – Southwest Virginia Chapter	Jeff Lighthiser	President	Email on November 7, 2014. Phone conversation on November 18, 2014. Email on December 30, 2014.
Roanoke Regional Partnership	Beth Doughty	Executive Director	Phone conference on November 11, 2014.
Danville Pittsylvania County Chamber of Commerce	Laurie Moran	President	Emails on October 17 & 18, 2014. Meeting on October 21, 2014. Email on November 13, 2014. Phone conversation on November 14, 2014.
Virginia Chamber of Commerce	Keith Martin	Senior Vice President	Phone conversation on October 29, 2014.
Virginia Manufacturers Association	Brett Vassey	President & CEO	Meeting on October 29, 2014.
Virginia Oil & Gas Association	Beth Stockner	Manager	Phone conversation on November 5, 2014.

**Environmental Non-Government Organizations
Stakeholder Communications
Table 2**

Stakeholder Affiliation	Name	Details and Comments
Appalachian Trail Conservancy	Ronald Tipton, Executive Director Andrew Downs Laura Belleville	Meeting on December 17, 2014 in Roanoke, Virginia.
Blue Ridge Land Conservancy	David Perry, Executive Director	Letter received on October 23, 2014. Email sent on October 27, 2014 stating the information was received and is being evaluated. Email received on December 8, 2014 regarding properties held under conservation easements in Montgomery, Franklin and Roanoke counties, VA.
Chesapeake Bay Program	Nicholas DiPasquale, Director	Pre-filing letter sent December 2, 2014.
Franklin County Historical Society	Ann Hull	Pre-filing letter sent December 2, 2014.
Friends of Blackwater	Judy Rodd, Executive Director	Pre-filing letter sent December 2, 2014.
Giles County Historical Society		Pre-filing letter sent December 2, 2014.
Greenbrier River Trail Association	Leslee McCarty, President	Pre-filing letter sent December 2, 2014.
LaPaix Herb Farm	Myra Bonhage-Hale, Owner	Pre-filing letter sent December 2, 2014. Phone call from Myra Bonhage-Hale on December 8, 2014 looking for more detailed information on MVP and complaining about scale of project location map. Email to Myra Bonhage-Hale on December 9, 2014 in response to phone call with a reference to Lewis County and website for additional information.
Ohio Valley Environmental Coalition	Dianne Bady	Pre-filing letter sent December 2, 2014.
Pittsylvania Historical Society	William Black, President	Pre-filing letter sent December 2, 2014.
Shavers Fork Coalition		Pre-filing letter sent December 2, 2014.

Stakeholder Affiliation	Name	Details and Comments
Sustainable Living for West Virginia	Denise Poole	Pre-filing letter sent December 2, 2014.
The Nature Conservancy, West Virginia	Beth Wheatley	Email correspondence on December 1, 2014 initiating dialogue with Beth Wheatley. Set up meeting for January.
The Nature Conservancy, Virginia	Michael Lipford, Virginia Executive Director Judy Dunscomb	Meeting on November 3, 2014. Emails exchanged post-meeting.
Trout Unlimited, West Virginia Council	Lee Orr Mike Sayre	Pre-filing letter sent October 24, 2014. Letter returned – invalid address. Follow up phone call identified correct address. Pre-filing letter re-sent December 2, 2014. Phone call received from Mike Sayre requesting shape files. KMZ files were emailed on December 23, 2014.
Upper Monongahela River Association	Barry Pally	Pre-filing letter sent December 2, 2014.
Virginia Speleological Society (VSS)	Wilndorff, Karst Protection Coordinator (Virginia Department of Conservation Resources) Mike Futrell, VSS Database Manager	Emailed received from Mike Futrell on December 2, 2014 providing standard GIS shapefile with explanation.
West Virginia Citizens Action Group	Gary Zuckett	Pre-filing letter sent December 2, 2014.
West Virginia Environmental Council	Don Garvin	Pre-filing letter sent December 2, 2014.
West Virginia Wilderness Lovers	Lauren Ragland	Pre-filing letter sent December 2, 2014 (via email).
Virginia Speleological Society (VSS)	Virginia Speleological Society (VSS)	GIS shapefiles received on December 3, 2014

**Agency Communications
Table 3**

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Federal				
National Park Service (NPS), Southeast Region	Herbert Young	SF-299 Form	January 2015 (anticipated)	
	Wendy Janssen	Permit for Archeological Investigations	January 2015 (anticipated)	
	Kerry Moss	Email	December 4, 2014	Email to Herbert Young in regards to the ARPA permit application, trying to determine if NPS has a preference for which curatorial facility is used for collections and if NPS has a standing arrangement with that facility to take collections.
	Mary Krueger, NPS Northeast Region Energy Specialist	Phone call	December 4, 2014	Phone call on December 4, 2014 with Steven Kidd to discuss MVP and ARPA permit process with regards to crossing Blue Ridge Parkway. Email follow up on December 4, 2014 from Steven indicating that AT does not have the legal authority to permit petroleum pipelines through/under/across their property which puts them at a major impasse.
U.S. Forest Service (USFS)	JoBeth Brown Public Affairs Officer George Washington and Jefferson National Forests	SF-299 Form	November 24, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
		Permit for Archeological Investigations	January 2015 (anticipated)	
		December 4, 2014	Email	Email to JoBeth Brown with regards to ARPA permit application, to determine if the Jefferson National Forest has a preference for the curatorial institution that takes on collections from the forest land and if there is a standing agreement with that institution.
		December 8, 2014	Email	Email providing KMZ file of the MVP route.
		December 9, 2014	Phone call	Phone call to JoBeth Brown to ask what curatorial facility MVP should identify to handle anything found during archeological surveys and if an Unanticipated Discoveries Plan, separate from the general project one, would be required. JoBeth indicated that their archeologist (Mike Madden) would like to conduct the archeological surveys and that we are welcome to join.
		December 10, 2014	Email	Email to Mike Madden about archeological survey of areas within Jefferson National Forest where the MVP Project will cross.
Absentee-Shawnee Tribe of Oklahoma	Honorable Edwina Butler-Wolfe Governor of Absentee-Shawnee Tribe of Oklahoma	Pre-filing letter	December 2, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Absentee-Shawnee Tribe of Oklahoma	Mr. Joseph Blanchard Tribal Historic Preservation Office	Pre-filing letter	December 2, 2014	
Catawba Indian Nation	Chief Bill Harris Tribal Chief of the Catawba Indian Nation 996 Avenue of the Nations Rock Hill, South Carolina 29730	Pre-filing letter	December 2, 2014	
Catawba Indian Nation	Mr. Darin Steen Environmental Services Director of the Catawba Indian Nation 996 Avenue of the Nations Rock Hill, South Carolina 29730	Pre-filing letter	December 2, 2014	
Catawba Indian Nation	Ms. Evie Stewart Tribal Administrator of the Catawba Indian Nation	Pre-filing letter	December 2, 2014	
Cayuga Nation	Mr. Clint Halftown Cayuga Nation Representative	Pre-filing letter	December 2, 2014	
Eastern Band of Cherokee Indians	Chief Michael Hicks Principle Chief of the Eastern Band of Cherokee Indians	Pre-filing letter	December 2, 2014	
Cherokee Nation of Oklahoma	Chief Bill John Baker Principle Chief of the Cherokee Nation of Oklahoma	Pre-filing letter	December 2, 2014	
United Keetoowah Band of Cherokee	Ms. Lisa Stopp Tribal Historic Preservation	Pre-filing letter	December 2, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Indians	Officer of the United Keetoowah Band of Cherokee Indians	Email	December 17, 2014	Email received from Lisa Baker on December 17, 2014 indicating receipt of Pre-filing letter. No comment or objection but requested to be informed of updates on Project.
Minnesota Chippewa Tribe	Mr. Gary Frazer Executive Director of the Minnesota Chippewa Tribe	Pre-filing letter	December 2, 2014	
Turtle Mountain Band of Chippewa Indians	Mr. Richard McCloud Tribal Chairman of the Turtle Mountain Band of Chippewa Indians	Pre-filing letter	December 2, 2014	
Keweenaw Bay Indian Community, Lake Superior Chippewa	Mr. Donald Shalifoe, Sr. President of the Keweenaw Bay Indian Community, Lake Superior Chippewa	Pre-filing letter	December 2, 2014	
Keweenaw Bay Indian Community, Lake Superior Chippewa	Mr. Gary Loonsfoot, Jr. Tribal Historic Preservation Officer of the Keweenaw Bay Indian Community, Lake Superior Chippewa	Pre-filing letter	December 2, 2014	
Delaware Nation	Mr. Clifford Peacock Tribal President of the Delaware Nation	Pre-filing letter	December 2, 2014	
Delaware Nation	Mr. Darren Hill Acting Director of Cultural Preservation Program, Delaware Nation	Pre-filing letter	December 2, 2014	
Delaware Tribe of Indians	Chief Paula Pechonick Chief of the Delaware Tribe of Indians	Pre-filing letter	December 2, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Eastern Shawnee Tribe of Oklahoma	Chief Glenna Wallace Chief of the Eastern Shawnee Tribe of Oklahoma	Pre-filing letter	December 2, 2014	
Miami Tribe of Oklahoma	Chief Douglas Lankford Chief of the Miami Tribe of Oklahoma	Pre-filing letter	December 2, 2014	
Oneida Indian Nation	Mr. Raymond Halbritter Nation Representative, CEO of the Oneida Indian Nation	Pre-filing letter	December 2, 2014	
Oneida Nation of Wisconsin	Mr. Ed Delgado Chairman of the Oneida Nation of Wisconsin	Pre-filing letter	December 2, 2014	
Onondaga Nation	Mr. Tony Gonyea Faithkeeper of the Onondaga Nation	Pre-filing letter	December 2, 2014	
Seneca Nation of Indians	Mr. Barry Snyder, Sr. President of the Seneca Nation of Indians William Seneca Admin Building	Pre-filing letter	December 2, 2014	
Seneca Nation of Indians	Ms. Melissa Bach Tribal Historic Preservation Officer of the Seneca Nation of Indians	Pre-filing letter	December 2, 2014	
Chief of the Ottawa Tribe of Oklahoma	Chief Ethel E. Cook Chief of the Ottawa Tribe of Oklahoma	Pre-filing letter	December 2, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Little River Band of Ottawa Indians of Michigan	Mr. Larry Romanelli, Ogema Chief of the Little River Band of Ottawa Indians of Michigan	Pre-filing letter	December 2, 2014	
Odawa Indians 7500 Odawa Circle	Mr. Fred Kiogima Little Traverse Bay Bands of Odawa Indians	Pre-filing letter	December 2, 2014	
Peoria Tribe of Indians of Oklahoma	Ms. Cynthia Stacy NAGPRA Special Projects Manager for Peoria Tribe	Pre-filing letter	December 2, 2014	Letter received from Cynthia Stacy dated December 9, 2014 indicating receipt of Pre-filing letter. No comment or objection but requested to be informed of updates on Project.
Potawatomi Nation of Oklahoma	Mr. John Barrett Chairman of the Citizen Potawatomi Nation of Oklahoma	Pre-filing letter	December 2, 2014	
Prairie Band of Potawatomi Nation, Kansas	Ms. Joyce Guerrero Vice Chairperson of the Prairie Band of Potawatomi Nation, Kansas	Pre-filing letter	December 2, 2014	
Prairie Band of Potawatomi Nation, Kansas	Ms. Vivian Olson Tribal Attorney of the Prairie Band of Potawatomi Nation, Kansas	Pre-filing letter	December 2, 2014	
Nottawaseppi Huron Band of the Potawatomi	Mr. Jeff Chivis Tribal Historic Preservation Officer of the Nottawaseppi Huron Band of the Potawatomi	Pre-filing letter	December 2, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Forest County Potawatomi Community	Mr. Harold G. Frank Chairman of the Forest County Potawatomi Community	Pre-filing letter	December 2, 2014	
Pokagon Band of Potawatomi Indians	Mr. John Warren Tribal Council Chairman of the Pokagon Band of Potawatomi Indians	Pre-filing letter	December 2, 2014	
Match-e-be-nash-she-wish Band of Potawatomi	Mr. David K. Sprague Tribal Chairman of Match-e-be-nash-she-wish Band of Potawatomi	Pre-filing letter	December 2, 2014	
Hannahville Indian Community	Mr. Kenneth Meshiguad Tribal Chairperson of the Hannahville Indian Community Council	Pre-filing letter	December 2, 2014	
Tonawanda Band of Seneca Indians of New York	Chief Roger Hill Chief of the Tonawanda Band of Seneca Indians of New York	Pre-filing letter	December 2, 2014	
Tonawanda Seneca Nation	Chief Darwin Hill Chief of the Tonawanda Seneca Nation	Pre-filing letter	December 2, 2014	
Seneca-Cayuga Tribe of Oklahoma	Chief LeRoy Howard Chief of the Seneca-Cayuga Tribe of Oklahoma	Pre-filing letter	December 2, 2014	
Seneca-Cayuga Tribe of Oklahoma	Mr. Paul Barton Historic Preservation Officer of the Seneca-Cayuga Tribe of Oklahoma	Pre-filing letter	December 2, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
Seneca Nation of Indians	Mr. Barry Snyder President of the Seneca Nation of Indians	Pre-filing letter	December 2, 2014	
Shawnee Tribe of Oklahoma	Chief Ron Sparkman Chief of the Shawnee Tribe of Oklahoma	Pre-filing letter	December 2, 2014	
Stockbridge-Munsee Band of the Mohican Nation, Wisconsin	Mr. Wallace Miller Tribal President of the Stockbridge-Munsee Band of the Mohican Nation, Wisconsin	Pre-filing letter	December 2, 2014	Letter received from Sherry White dated December 9, 2014 indicating receipt of Pre-filing letter. This project is not within area of interest, but should be notified if the project inadvertently uncovers a Native American site.
St. Regis Mohawk Tribe	Chief Paul O. Thompson Tribal Chief of the St. Regis Mohawk Tribe	Pre-filing letter	December 2, 2014	
St. Regis Mohawk Tribe	Chief Beverly Cook Tribal Chief of the St. Regis Mohawk Tribe	Pre-filing letter	December 2, 2014	
St. Regis Mohawk Tribe	Chief Ron LaFrance, Jr. Tribal Chief of the St. Regis Mohawk Tribe	Pre-filing letter	December 2, 2014	
Tuscarora Nation	Chief Leo Henry Chief of the Tuscarora Nation	Pre-filing letter	December 2, 2014	
Tuscarora Nation	Mr. Neil Patterson, Jr. Director of the Chiefs Council Tuscarora Environmental Program	Pre-filing letter	December 2, 2014	
Wyandotte Nation of Oklahoma	Chief Billy Friend Chief of the Wyandotte Nation of Oklahoma	Pre-filing letter	December 2, 2014	

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
State - Virginia				
Virginia Department of Game and Inland Fisheries (VDGIF)	Ernie Aschenbach Project Review	Phone call	December 1, 2014	Phone call with Rick Reynolds. Rick does not have time to review plan but indicated that any data that he has should already be included in the VA databases that MVP has searched, and that he would not have any comments assuming it met the USFWS requirements.
	Brian Watson, Aquatic Resources Biologist/Malacologist Rick Reynolds, Region IV Biologist/Bat Biologist	Phone call	December 4, 2014	Phone call on December 4, 2014 with Rick Reynolds in response to email received on December 3, 2014. Rick Reynolds provided one recommendation for Bat Study Plan: incorporate acoustic detectors during summer mist net surveys. Rick Reynolds will speak with USFWS-VAV and internally with VADGIF and will contact ESI with a decision on how to proceed.
Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen Mike Pulice, Western Regional Preservation Office	Phone call	December 4, 2014	Phone call with Mike Pulice to determine if there are any major historic resources that are known to his office but are not presently mapped in VCRIS. Mike Pulice indicated that all known resources are mapped into VCRIS.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
		Email	December 10, 2014	Email to Roger Kirchen and Mark Holma, follow up on Cultural Resources Work Plan to determine status of review. Will provide archeological sensitivity model and a memo regarding the historic architecture in the next week or two.
		Letter	December 12, 2014	Letter received dated December 12, 2014 from Roger Kirchen. Received Archaeology and Historic Architecture Work Plan.
VDCR, Division of Planning and Recreation	Robbie Rhur Department of Conservation and Recreation, Division of Planning and Recreation	Email	December 16, 2014	Email with Robbie Rhur and Lynn Crump to discuss visual impacts analysis.
State – West Virginia				
West Virginia Division of Natural Resources	Curtis I. Taylor Craig Stihler	Phone call	December 5, 2014	Phone call with Craig Stihler. No comments as long as ESI/MVP is coordinating with USFWS regarding survey requirements. Requested revised copy of Bat Study Plan when available. WVDNR may require a spreadsheet of northern long-eared bat captures/roosts to be submitted daily during mist netting effort if species becomes federally listed.

Agency	Agency Contact	Correspondence Type	Date Submitted	Correspondence Received
West Virginia Division of Culture and History (SHPO)	Susan Pierce Lora Lamarre-DeMott, Senior Archaeologist	Phone call	December 11, 2014	Phone call with Lora Lamarre. Lora Lamarre confirmed that archaeological surveys can begin based on the survey plan submitted. Jennifer Brennan will be the structural historian for the project.

**Permit Approvals
Table 4**

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Federal			
SF-299 Form Permit for Archeological Investigations	National Park Service (NPS), Southeast Region	Herbert Young Wendy Janssen Kerry Moss Mary Krueger, NPS Northeast Region Energy Specialist R. Steven Kidd, Cultural Resources Specialist/ Archeologist (RPA)	Email to Herbert Young on December 4, 2014 in regards to the ARPA permit application to determine if NPS has a preference for which curatorial facility is used for collections and if NPS has a standing arrangement with that facility to take collections. Phone call on December 4, 2014 with Steven Kidd to discuss MVP and ARPA permit process with regards to crossing Blue Ridge Parkway. Email follow up on December 4, 2014 from Steven indicating that AT does not have the legal authority to permit petroleum pipelines through/under/across their property which puts them at a major impasse.

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
SF-299 Form Permit for Archeological Investigations	U.S. Forest Service (USFS)	<p>JoBeth Brown Public Affairs Officer George Washington and Jefferson National Forests</p> <p>Alex Fraught, Lands Program Manager George Washington and Jefferson National Forests</p> <p>Mike Madden, Archeologist George Washington and Jefferson National Forests</p> <p>Will Wilson, Forest Geologist Monongahela National Forest</p>	<p>Email to JoBeth Brown on December 4, 2014 with regards to ARPA permit application, to determine if the Jefferson National Forest has a preference for the curatorial institution that takes on collections from the forest land and if there is a standing agreement with that institution.</p> <p>Email on December 8, 2014 providing KMZ file of the MVP route.</p> <p>Phone call to JoBeth Brown on December 9, 2014 to ask what curatorial facility MVP should identify to handle anything found during archeological surveys and if an Unanticipated Discoveries Plan, separate from the general project one, would be required. JoBeth indicated that their archeologist (Mike Madden) would like to conduct the archeological surveys and that we are welcome to join.</p> <p>Email to Mike Madden on December 10, 2014 about archeological survey of areas within Jefferson National Forest where the MVP Project will cross.</p>

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
State - Virginia			
Consultation regarding potential impacts to state-managed lands	Virginia Department of Game and Inland Fisheries (VDGIF)	<p>Ernie Aschenbach Project Review</p> <p>Brian Watson, Aquatic Resources Biologist/Malacologist</p> <p>Rick Reynolds, Region IV Biologist/Bat Biologist</p>	<p>Phone call on December 1, 2014 with Rick Reynolds. Rick does not have time to review plan but indicated that any data that he has should already be included in the VA databases that MVP has searched, and that he would not have any comments assuming it met the USFWS requirements.</p> <p>Phone call on December 4, 2014 with Rick Reynolds in response to email received on December 3, 2014. Rick Reynolds provided one recommendation for Bat Study Plan: incorporate acoustic detectors during summer mist net surveys. Rick Reynolds will speak with USFWS-VA and internally with VADGIF, and will contact ESI with a decision on how to proceed.</p>

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	Virginia Department of Historic Resources (VDHR), Division of Review and Compliance (SHPO)	Roger Kirchen Mike Pulice, Western Regional Preservation Office	<p>Phone call on December 4, 2014 with Mike Pulice to determine if there are any major historic resources that are known to his office but are not presently mapped in VCRIS. Mike Pulice indicated that all known resources are mapped into VCRIS.</p> <p>Email on December 10, 2014 to Roger Kirchen and Mark Holma, follow up on Cultural Resources Work Plan to determine status of review. Will provide archeological sensitivity model and a memo regarding the historic architecture as soon as possible.</p> <p>Letter received dated December 12, 2014 from Roger Kirchen. Received Archaeology and Historic Architecture Work Plan.</p>
Consultation for state parks and managed lands	VDCR, Division of Planning and Recreation	Robbie Rhur, Environmental Review Coordinator Lynn Crump, Environmental Programs Planner	Email with Robbie Rhur and Lynn Crump on December 16, 2014 to discuss visual impacts analysis.

Permits/Approvals/ Consultation	Administering Agency	Agency Contact	Status/Comments
State – West Virginia			
Consultation	West Virginia Division of Natural Resources	Curtis I. Taylor Craig Stihler	Phone call on December 5, 2014 with Craig Stihler. No comments on the Bat Study Plan as long as ESI/MVP is coordinating with USFWS regarding survey requirements. Requested revised copy of Bat Study Plan when available. WVDNR may require a spreadsheet of northern long-eared bat captures/roosts to be submitted daily during mist netting effort if species becomes federally listed.
Consultation and clearance regarding potential impacts on pre-historic and historic resources eligible for listing on the National Register of Historic Places	West Virginia Division of Culture and History (SHPO)	Susan Pierce Lora Lamarre-DeMott, Senior Archaeologist Jennifer Brennan, Structural Historian	Phone call on December 11, 2014 with Lora Lamarre. Lora Lamarre confirmed that archaeological surveys can begin based on the survey plan submitted. Jennifer Brennan will be the structural historian for the project.

Document Content(s)

PF15-3 - Cover letter for status update (Filed January).PDF.....1-1
FERC Monthly Progress Report 010715.PDF.....2-37