

MEMORANDUM TO: Office of the Secretary
FROM: Paul Friedman, FERC staff
SUBJECT: Mountain Valley Pipeline Project
PF15-3
DATE: September 8, 2015

Please place this document in the public files for the project proposed by Mountain Valley Pipeline LLC (Mountain Valley) in Docket No. PF15-3-000:

- Notes from the September 1, 2015 telephone conference call with Mountain Valley and cooperating agencies regarding production of the environmental impact statement for the project.

The notes were taken by Cardno, the FERC's environmental contractor, and edited by FERC staff. The document is NOT confidential.

Secretary of Energy
Secretary of Energy

2015 SEP -8 PM 3:23

OFFICE OF THE SECRETARY

<i>Office of Energy Projects – Division of Gas Environment and Engineering – Gas Branch 3</i>		Docket No.: PF15-3-000
Bi-Weekly Conference Call With Cooperating Agencies		
Dates of Meeting: Tuesday, September 1, 2015 10:00 – 10:30 am EST		Project: Mountain Valley Pipeline Project
Meeting Attendees:		
Name	Representing	Office/Location
Paul Friedman	FERC	Washington, DC
Harry Jeudy	FERC	Washington, DC
Jennifer Adams	USFS	Roanoke, VA
Alex Dankanich	PHMSA	Woodbine, MD
Todd Miller	COE	Richmond, VA
Tom Uybarreta	EPA	Philadelphia, PA
John Centofanti	EQT	Pittsburgh, PA
Matt Eggerding	EQT	Pittsburgh, PA
Megan Neylon	EQT	Pittsburgh, PA
Bill Lavarco	NextEra	Washington, DC
Blaine Gunderman	NextEra	Houston, TX
Max Macon	NextEra	Juno Beach, FL
Ryan Fair	NextEra	Houston, TX
John Scott	TetraTech	Boston, MA
Sean Sparks	TetraTech	Boston, MA
Lavinia DiSanto	Cardno	Newark, DE
Doug Mooneyhan	Cardno	Marietta, GA

Meeting Summary

The FERC staff's meeting with the U.S. Forest Service (FS) in Washington, D.C., that was planned for early September, has been postponed due to the wildfires out west. The FS has requested continued discussions regarding the schedule for their review of administrative draft Environmental Impact Statement (EIS) sections. The FS asked if impacts on groundwater resources would be discussed in the EIS. The FERC staff confirmed there would be a detailed discussion of groundwater impacts in the EIS.

The Army Corps of Engineers (COE) is still determining if there will be a lead COE district for this Project.

At this time, the National Park Service is still considering the FERC's request to be a cooperating agency.

The next agency coordination call will be held on September 15, 2015.

Document Content(s)

13981632.tif.....1-2